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Michael L. Thoreson
COMMISSIONER

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

April 28, 2011
CERTIFIED MAIL 7002 2410 0001 8493 9473

I. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General
One Ashburton Place

18t Floor
Boston, MA 02108
Subject: Brockton, Massachusetts

Wastewater Collection/Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2011 - 1st Quarter Report

Dear Mr. Goldberg:

The following is a quarterly report for your consideration regarding the City’s
Consent Decree Civil Action referenced above. This information is an update of the
individual ongoing wastewater projects within the City plus other relevant data, in
accordance with Section 42 of the Consent Decree.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
: Miscellaneous Sewer Pipé Repair and Replacement

The City has been performing sewer rehabilitation based on the findings of the
City Wide Sewer System Evaluation Survey (SSES). In addition, there are
several private contractors performing sewer rehabilitation throughout the
City. As a result of this work, many gallons of extraneous flow have been
removed from the sewer system. The attached Table 1 is a summary of sewer
system repairs documented since 1990. The City and private contractors
repaired numerous defects identified in the SSES during the 1st quarter of 2011
and removed several sources of inflow, which account for removal of 6,545 gpd
of extraneous flow, plus several exfiltration sources. This activity is required by
Sections 35 through 39 of the Consent Decree.
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<. Phase IX Sewer System Rehabilitation

Construction was substantially completed during this quarter. The
construction value is approximately $2,300,000 and SRF assistance is being
provided. This activity is required by Sections 35 through 39 of the Consent
Decree.

3. Local and State Funding

The City is proceeding with the SRF funding package totaling $99.725 million,
which matches the City authorization for bonding to cover the final phases of
rehabilitation. These funds are required for the upgrade of the wastewater
treatment facility and for rehabilitation of the collection system.

4. 1/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/1 rehabilitation plan
as defined in the new NPDES permit for the Brockton WWTEF. Both have been
provided a copy of the Consent Decree and are currently pursuing I/1 studies

and rehabilitation. This activity is required by Section 40 of the Consent Decree.

5, Private Inflow Reduction Program

The City has completed the house-to-house inspection program. This activity is
required by Sections 35 through 39 of the Consent Decree.

6. Wastewater Treatment Facility Upgrade

All three Phases of the WWTE Upgrade have been completed. These activities
are required by Section 23, 24 and 25 of the Consent Decree.

7 Receiving Water Assessment SEP - Scope of Work

Sampling for the Comprehensive Receiving Water Assessment SEP i5
complete, and the summary report has been completed. Submission to
MassDEP per the approved scope of work, in accordance with Appendix A of
the Consent Decree is anticipated in the second quarter of 2011.

9. Lead Analysis SEP - Completion Report

The Lead Analysis SEP completion Report has been submitted in accordance
with Appendix C and Section 15 of the Consent Decree. DEP has requested
additional samples be taken where repairs have been made.



Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this
Period:

1 (None)

Section 42 c - Activities Anticipated During the Next Reporting Period:
1. The City will submit a quarterly report.

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel

Additional sewer rehabilitation by City staff based on the findings of the City
Wide Sewer System Evaluation Survey (SSES) is expected to continue during
the next reporting period.

3 Phase IX Sewer System Rehabilitation Design

Punch list and final construction items on this project are expected to occur
during the next reporting period, weather permitting.

4. Wastewater Treatment Facility Upgrade

Compliance with the NPDES permit is expected to continue during the next
reporting period, as required in Section 34 of the Consent Decree.

S, Supplemental Environmental Projects

Updates and revisions to the receiving water assessment SEP report may
continue during the second quarter of 2011, including submission to MassDEP.

Regarding the Lead Analysis SEP, at DEP’s request the City has begun testing
certain drinking water bubblers and sinks that have been repaired. There are a
total of 34 retests which will be done over the next month.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

During the next quarter, it is expected based on the fact that Brockton has
reached completion with all Phases of the upgrades that the treatment facility
should continue to be without effluent violations (SNC) of its NPDES permit.



Section 42 e - Non-Compliance during the Current Reporting Period:

During the 1st quarter of 2011, the City of Brockton WWTF experienced no
effluent violations.

[anuary
NONE

February
NONE

March
NONE

Section 14 - Status of Supplemental Environmental Projects:

1, Receiving Water Assessment SEP (Consent Decree Appendix A)

The City submitted the final scope-of-work for the SEP in compliance with the
requirements of the Consent Decree. The final QAPP was also submitted, and
field sampling is complete. The summary report has been completed, and will
be submitted to DEP in the second quarter of 2011.

p Regional Wastewater Management Planning SEP (Appendix B)

In compliance with the requirements of the Consent Decree, the City has
disbursed the required funds in the amount of $75,000 to the Old Colony
Planning Council for implementation of the scope-of-work for this SEP.

= Lead Analysis SEP (Appendix C)

The City has completed all testing of all open schools per the approved scope-
of-work for the lead sampling SEP. The SEP completion report has been
submitted. The City has expended approximately $27,000 to date for this SEP
(supporting cost documentation previously provided.) At DEP’s request, the
City has begun testing certain drinking water bubblers and sinks that have
been repaired. There are a total of 34 retests which will be done over the next
month.



Section 73 - Certification by representative of the City

I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure
that qualified personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware
that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Closing

We trust this information meets your expectations regarding the required progress
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or
comments on this information.

Sincerely,

=
Michael L. Thoreson
DPW Commissioner
MLT/ss
Enclosures
‘Wl Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 0001 8493 9480
Environmental and Natural Resources Division
United States Department of Justice
P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044

Barbara Healy Smith CERTIFIED MAIL 7002 2410 0001 8493 9497
Assistant U.S. Attorney

John Joseph Moakley U.S. Courthouse

1 Courthouse Way, Suite 9200

Boston, MA 02210

Tonia Bandrowicz CERTIFIED MAIL 7002 2410 0001 8493 9503
Sr. Enforcement Counsel

U.S. EPA Region 1

5 Post Office Square, Suite 100

(MS OES04-3)

Boston, MA 02109-3912
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Dave Burns CERTIFIED MAIL 7002 2410 0001 8493 9527
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Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7002 2410 0001 8493 9541
Jack Hamm, MADEP, Boston CERTIFIED MAIL 7002 2410 0001 8493 9534

]J. Condon, Chief Financial Officer

David Norton, Water and Sewer Contract Administrator
Lawrence Rowley, Utilities Superintendent

Gregory Roy, CDM Cambridge

Ian Mead, CDM Providence



Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Anpual . Dates Infiltration Inflow Tow U1  Exfilwation
Quaner ‘Work Performed Description of Work Removed Removed per_quarter Source
March 21, 2011 PHS Grove Strest Easement, CIPP Liner 650 If of 8" pipe (057-004A 1o 057-001C) 5,890 god
i gl';'l"” March 21, 2011 PHO: Hancock Ave, CIPP Liner 63 If of 8" pipe (002-022 10 002-021) . x
March 28, 2011 S Holbrook Avenue, replaced 7 feet of 6" VC sta 2476 10 2480 (037-097 to 037-096 ) see pictures 294A & 294B 655 gpd 6,545 god x
September 29,2010 PHY: Pear] Sveet Easement, T&S 46 pipe joints (032-016 to 032-074) 1,688 god
September 28,2010 PH: Mill Steet, T&S 20 21 pipe joints (032-080 1o 032-081) 2,520 god
October 21, 2010 PH9: North Montello, T&S 155 8" pipe joints (038-185 to 038-188) 180 gpd
September 27,2010 PHO: Pear] Sweet, CIPP liner 225 If of 21" pipe (032-017 to 032-016) 1,449 god
September 28,2010 PHS: Ven Chff Avenue, CIPP liner 376 If of 18" pipe (032-061 to 032-065) 2,844 gpd
September 15,2010 PHS: Ashfield Drive, CIPP liner 195 If of 18" pipe (043-035 10 043-035B) 7,850 gpd
September 17,2010 PHY: Tiffeny Drive, CIPP Lines 249 If of 15" pipe (032-055 to 032-054) 1,750 gpd
September 20,2010 PHS Woodsrd Road, CIPP Liner 349 f of 15" pipe (025001 1o 025-003) 1,016 gpd
September 25,2010 PHY: E. Ashland Easement, CIPP Liner 268 If of 15" pipe (042-027 1o 042-026)
- September 22,2010 PHY: No. Msin St CIPP Liver 338 If of 12" pipe (037-092 to 037-089) 2,764 gpd
s September 21,2000 PHY: Reservoir Street, CIPP liner 28) If of 12° pipe (002-103 to 002-1014) 5,760 gpd
P September 30,2010 PHS: Bishop Sueet, CIPP liner 261 If of 10" pipe (043-001 to 043-090) 3,960 gpd
t October 12,2010 PHY: Wilson Street, CIPP Liner 436 If of 10" pipe (025-022 10 025-025) 2,880 gpd
2 October 13, 2010 PH9: West Pleasant Street, CIPP Liner 308 If of 10" pipe (001-004 10 003-003) 2,160 gpd
= Ociober 14,2010 PHY. Southworth Street, CIPP liner 264 If of 10" pipe (033-019 to 033-018) 1,080 god
- October 26, 2010 PHY: Wes: Eim Street, CIPP liner 367 If of 10" pipe (009-014 t0 009-015) 10,880 gpd
October 28, 2010 PHS: Crescent Sweet, CIPP Liner 301 If of 10" pipe (054-004 1o 054-001C) 13,320 gpd
October 28, 2010 PHY: Crescent Sweet, CIPP Liner 245 If of 10" pipe (054-001C 10 054-001B) 10,880 gpd
October 15, 2010 PHY: Cross Sreet, CIPP Liner 99 If of 8" pipe (004-070B 1o 004-070C) 180 gpd
October 15, 2010 PHY. River Street, CIPP Liner 91 If of 8" pipe (042-012C 10 042-012D) 0gpd
November 16,2010 PH: Gemry's Farm, Pleasant Street, replaced 350 If of 21" VC sta 0+00 to 3+50 (008-102 to 008-103) x
November 30,2010 17 North Belcher Avenue, replaced 8 feet of 8" VC stz 2+12 10 2422 (01442 10 014+41 ) see pictures 293A & 293B x
October 29, 2010 34 North Belcber Avenue, replaced 4 feel of 8" VC see pictures ta 045 10 0+55 (014-42 10 014+41 ) see pictures 292A & 292B
November 1, 2010 31 North Belcher Avenue, replaced 14 fest of 8" VC see pictures 2 1472 10 1486 (01442 10 01441 ) see pictures 2914 & 291B *
October 25, 2010 4 North Belcher Avenue, replaced 1] feet of 8" VC sta 1473 10 1+84 (014-4) 10 014+40 ) see pictures 2904 & 290B 73,161 god x
July 1, 2010 PHS: Southfeld Drive, CIPP Liner 282 If of 8" pipe (065-065-065-064) 1,440 gpd
July 7, 2010 PHY: Reymond Road, CIPP Liner 227 If of 8" pipe (004-058A-004-0588) 638 gpd
July 8, 2010 PHY: Coventry Circle, CIPP Liner 225 If of 8" pipe (004-038-004-039) 5,040 gpd
July 9, 2010 PHY: Colone] Bell Drive, CIPP Liner 75 If of 8" pipe (004-026-004-027) 180 gpd
July 9, 2010 PHY: Colonel Bell Drive, CIPP Liner 304 If of 8" pipe (004-037-004-038) 4,320 gpd
July 12,2010 PHY: Healy Terrace, CIPP Liner 345 If of 8" pipe (002-071-002-066) 5,760 gpd
July 12, 2010 PHY: Livingston Roed, CIPP Liner 123 If of 8" pipe (038-189-038-188) 180 gpd
July 13, 2010 PHY: Fitzpatrick Avenue, CIPP Liner 197 If of 8" pipe (005-102A-005-102) 720 gpd
13-Jul-010 PH9: Fitzpatrick Circle, CIPP Liner 125 If of 8" pipe (005-095-005-0994) 1,800 gpd
July 14, 2010 PHO: Betiles Street Ext., CIPP Liner 220 If of 8" pipe (004-096B-004-096P) 3,600 g
July 14, 2010 PHO: Battles Street Ext., CIPP Liner 200 If of 8" pipe (004-096P-004-096A) 638 gpd
July 16, 2010 PHY: Powder Circle, CIPP Liner 165 If of 8" pipe (009-062-005-061) 720 gpd
July 16, 2010 PHO: Candy Lane, CIPP Liner 32 If of 8" pipe (009-043A-009-041) 1,800 gpd
July 19, 2010 PHS: Clarendon Street, CIPP Liner 156 If of 8" pipe (031-026-031-027) 45 gpd
July 19, 2010 PHY. Derby Road, CIPP Liner 251 If of 8" pipe (065-031-065-032) 1,080 gpd
July 20, 2010 PHY: Hill Street, CIPP Liner 246 If of 8" pipe(054-044-054-043) 1,440 gpd
July 20, 2010 PHY: Jacob Street, CIPP Liner 296 If of 8" pipe (054-041-054-041A) 3,600 gpd
July 21,2010 PHY: Almon Avenue, CIPP Liner 282 If of 8" pipe (032-070-032-071) 4,964 gpd
July 21, 2010 PHY: Globe Road, CIPP Liner 108 If of 8" pipe (001-084-001-085) 360 gpd
July 22, 2010 PHY: Brentwood Avenue, CIPP Liner 283 If of 8" pipe (060-033-060-034) 2,880 gpd
July 26, 2010 PHY. Mass Avenue, CIPP Liner 298 If of 8" pipe (043-017-043-018) 4,680 gpd
July 27, 2010 PHS: Pine Street, CIPP Liner 154 If of 8" pipe (058-046-058-052A) 835 gpd
July 27, 2010 PHY' Crescent Street, CIPP Liner 84 If of 8" pipe (054-040-058-043) 5,400 goé

Augus 3, 2010 PHY: West Eim St Ext, CIPP Liner 62 If of 8" pipe (011-0114-011-11B) 2,880 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Aspusl Dates Infiltration Inflow Towl 1  Exfilration
_Quener Work Performed Description of Work Removed Removed perquarier  Source

August 3, 2010 PHS: Fulton Street, CIPP Liner 176 If of 8" pipe (023-010-023-011) 720 gpd
August 4, 2010 PHY: Portland Swreet, CIPP Liner 291 If of 8" pipe (059-038-059-0374) 1,820 gpd
August 9, 2010 PHY: Copeland Street, CIPP Liner 106 If of 8" pipe (033-008-033-008A) 5,940 gpd
August 9, 2010 PHY: Copeland Steet, CIPP Liner 245 If of 8" pipe (033-008A-033-006) 12,240 gpd
August 9, 2010 PH9: Melanie Lane, CIPP Liner 152 If of 8" pipe (011-013A-011-014) 656 gpd
August 10, 2010 PHY: Eaton Street, CIPP Liner 166 If of 8" pipe (005-150K-005-150H) 360 gpd
August 10, 2010 PHS. Fiorence Street, CIPP Liner 232 If of 8" pipe (021-008-021-006) 360 gpd
August 11, 2010 PHY: Southworth Street, CIPP Liner 289 If of 8" pipe (033-020-033-019) 5,760 gpd
August 16,2010 PHY: Country Club Dr, CIPP Liner 259 If of 8" pipe (033-011-033-010) 4275 gpd
August 16, 2010 PHY' Country Club Lene, CIPP Liner 321 If of 8" pipe (033-015-033-013) 360 god
August 17, 2010 PHY: Country Chub Drive, CIPP Liner 260 If of 8" pipe (033-013-033-012) 6,120 gpd
August 17, 2010 PHS: Southworth Street, CIPP Liner 267 If of 8" pipe (033-021-033-020) 1,800 gpd
August 18, 2010 PHY. Marpery Road, CIPP Liner 232 If of 8" pipe (009-024-009-023) 530 gpd
August 18, 2010 PHY: Westgate Drive, CIPP Liner 94 If of 8" pipe (007-127H-007-127G) 1,448 gpd
Augus: 18, 2010 PHS: Florence Street, CIPP Liner 285 If of 8 pipe (021-007-021-006A) 1,440 gpd
August 19, 2010 PHY: Florence Street, CIPP Liner 286 If of 8" pipe (021-0064-021-006) 1,440 gpd
August 23, 2010 PHY: Trefalgar Sweet, CIPP Liner 8] If of 8" pipe (005-136-005-133) 1,490 gpd

= August 23, 2010 PHO. Trafelgar Street, CIPP Lines 62 If of 8" pipe (005-133-005-132A4)

s August 23, 2010 PHY: Trafalgar Sreet, CIPP Liner 7 If of 8" pipe (005-132A-005-132B)

5 Augus: 23, 2010 PHY: Trefelgar Street, CIPP Liner 153 If of 8" pipe (005-132B-005-132C)

H August 23, 2010 PHY. Oekiand St Ezse., CIPP Liner 215 If of 8" pipe (050-072L-060-074) 180 gpd

3 Augus: 24, 2010 PHY: Fitzpatrick Avenue, CIPP Liner 210 If of 8" pipe (005-102-005-145) 2,525 gpd

= August 25, 2010 PHY Fairwey Condo, CIPP Liner 144 If of 8" pipe (004-096E-004-096D) 180 god

L August 25, 2010 PHY. Fairway Condo, CIPP Liner 200 }f of 8" pipe (004-096D-004-096C) 638 gpd
August 24, 2010 PHY. Oskiand Street, CIPP liner 82 If of 10" pipe (060-072N-060-072M) 803 gpd
Augus: 26, 2010 PHS: Country Club Lane, CIPP liner 321 }f of 10" pipe (033-014-033-013) 6,480 god
Augus: 26, 2010 PH: Summer Street, CIPP liner 214 If of 10" pipe (060-072-060-072B) 3,899 gpd
August 27, 2010 PHY: Skyview Drive, CIPP liner 69 If of 10" pipe (034-012-034-012C) 4,455 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Anousl Dates Infiltration Inflow Towl V1  Exfiltration
S EeRTee oo Patorui Description of Work _ Risuoreed Bbaied perouarier Some
August 31, 2010 PHY: Answan Street, CIPP liner 143 If of 10" pipe (043-078-043-078A) 2,880 gpd
September 9, 2010 PHY: N, Mancester Street, CIPP liner 112 If of 18" pipe (042-004B-042-003B)
September 9,2010  PHS: N. Mancester Sueet, CIPP liner 450 If of 18" pipe (042-003B-042-001D) 5,488 god
Angust 11,2010 PHS. Locust Street, T&S 122 6" pipe joints (036-130 - 036-128) 2,278 gpd
August 12, 2010 PHS. River Sweet Essement, T&S 58 6" pipe joints (042-012B - 042-0124) 90 gpd
July 8, 2010 PHY: Rangeley Avenue, T&S 29 8" pipe joints (00)-017 - 001-008) 360 gpd
July 8, 2010 PHY Ok Street, T&S 7 8" pipe joints (037-136A - 037-136) 180 god
July 8, 2010 PHS. Derby Road, T&S 13 8" pipe joints (065-034 - 065-033) 180 gpd
July 9, 2010 PHY: East Street, T&S 26 8" pipe joints (060-072x - 060-072Y) 180 god
August 17,2010 PHS: Crescent Street, CIPP Liner 139 If of 8" pipe (054-029 - 054-034) 638 gpd
August 17, 2010 PH8' Summer Street, CIPP Liner 197 If of 8" pipe (050-058-060-055) 1,440 gpd
July 29, 2010 PHE: Shaw’s Plazs, CIPP Liner 154.4 If of 24" pipe (028-009-028-010)
July 29, 2010 PHS: Shaw's Plaze, CIPP Liner 143.3 If of 24" pipe (028-010-028-017A)
July 29, 2010 PHE: Shew's Plazs CIPP Liner 243.1 If of 24" pipe (028-017A-028-017)
July 1,2010 PHS: Brown Street, T&S 65 8" pipe joints (001-077-001-076)
July 6, 2010 PHE: Rey Avenue, T&S 47 8" pipe joints (001-082-00)-087) 1,440 god
July 8, 2010 PHR: Paquin Way/Richmond, T&S 35 8" pipe joints (005-150G-005-150H) 1,080 god
July 9, 2010 PHB: Paquin Way/Richmond, T&S 56 8" pipe joints (005-150E-005-150G) 4,320 gpd
July 12, 2010 PHE: Paquin/Richmond Eesmt, T&S 62 8" pipe joints (005-150E-005-150F) 720 gpd
July 12, 2010 PHS: Paquin Way/Richmond, T&S 59 8" pipe joints (005-150C-005-150D)
July 13, 2010 PHE: Reymond Road, TES 48 8" pipe joints (004-056-004-0563) 1,980 gpd
July 18, 2010 PHS: Dertmouth Street, T&S 57 8" pipe joints (009-084-005-083)
July 19, 2010 PH8' Pear] Sweet, T&S 27 &" pipe joints (008-083-005-077)
July 20,2010 PHE: Hancock School Esmnt, T&S 54 8" pipe joints (003-077-009-076) 833 gpd
July 20, 2010 PHB: Rene Road, T&S 74 8" pipe joints (004-055-004-054) 2,963 gpd
July 7, 2010 PHE: Clarendon Street, T&S 64 10" pipe joints (031-023-031-024) 720 gpd
July 8, 2010 PHB: Ray Avenue, T&S 17 10" pipe joints (001-074-001-075) 1,080 gpd
July 14,2010 PHE: Shieid's Avenus, T&S 25 21" pipe joints (004-078 to 004-078) 8,162 gpd
July 21,2010 PHB: Reservoir Road, T&S 53 10" pipe joints (002-095-002-094) 720 gpd
July 21, 2010 PHB: Oak Street, T&S 35 10" pipe joints (002-202-002-201A) 2,160 gpd
July 21, 2010 PHE: Oak Street, T&S 27 10" pipe joints (002-201A-002-201)
July 22, 2010 PHE Betties Farm V. Esmnt, T&S § 10" pipe joints 037-108-037-107)
July 22, 2010 PHR: Battles Ferm V. Esmat, T&S 24 10" pipe joints 037-107-037-106) 900 gpd
September 9, 2010 PHB: RT24/RT27 Cloverleaf, T&S 36 10" pipe joints 002-043-002-042) 2,880 gpd
September 28,2010 PHB8: RT24/RT27 Cloverlesf, CIPP Liner 450 If of 12" pipe joints 002-042-002-040) 1,440 gpd
September 22,2010 #11 Sudiey Avenue, replace service wye STA 1424.5 (036-0163 10 036-162) see photos 2894 & 2898
Sepiember 22,2010 #10 Srudley Avenue, replace service wye STA 1+50.2 (036-0163 10 036-162) see photos 288A & 288B
September 15,2010 OPP #181 Cross St installed sewer menhole STA 0+97 (004-70B 10 004-CAP4) see photos 287A & 2878
September 13,2010 OPP 13 River Street, Installed U’S Sewer manhole STA 0+93 (042-012C 10 042-12NEW) see photos 286A & 286B
August 16, 2010 From #3 Carrlyn Road, replaced 299 linear feet of 8" PVC STA 0+00 to 2499 (002-060 to 002-059) see photos 285A & 285B x
August 10, 2000 16 Country Club Road, replaced § feet of 6" and 7 feet of 8" VC pipe STA ~1+75 10 1482 (033-011 10 033-010) see photos 284A&B
August 2, 2010 Forest Avenue, replaced 91 linear feet of 8" VC pipe STA 2441 to 3+32 (021-026 to 021-02¢) see photos 283A & 283B x
July 30, 2010 OPP # 42 Portland Street, replaced § linear feet of 8* VC pipe STA 1434 to 1438 (055038 TO 059-037A) see photos 282A-B
July 21,2010 OPP # 264 Richmond Street, replaced § linear feet of 8" VC pipe STA (+00 TO 0405 (005-150C to 005-150D) see photos 281A-B
July 19, 2010 Jacob Street, replaced 12 linear feet of 8" VC Pipe STA 0+00 to 0+12 (054-029 10 054-034) x
July 19, 2010 Intersection of Crescent St, replaced 8 linesr feet of 8" VC Pipe STA 0400 to 0+08 (054-029 to 054-028) see photos 280A-B
July 16, 2010 444 Brentwood Avenne, replaced 4 linear feet of 8" VC pipe STA ~1+72 to 1476 (060-033 to 060-032) see photos 279A & 279B
July 14,2010 #2310 #37 River St, replaced 6 linear feet of 6" VC pipe STA 0404 10 0+10 (042-012A 10 042-012B) see photos 2784 & 278B 166,052 gpd



Table 1
City of Brockion, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in galions per day
Anpusl Dates Infilration Inflow Total 1 Exfilation
% ‘Work Performed Ducnm of Work Removed Removed _per quarter Sowrce

2005 PS. Easement off of North Quincy, CIPP liner 325 If of 8" VC pipe (045-069 10 045-011) 3,133 gpd
2005 PS Easement off of North Quincy, CIPP liner 194 If of 8" VC pipe (045-070 1o 045-069) - 1,870 gpd
2005 PS: Easement off of North Quincy, CIPP liner 273 If of 8" VC pipe (045-071 10 045-070) 2,631 gpd
2005 Ps: Easement off of North Quincy, CIPP liner 197 If of 8" VC pipe (045-072 10 045-071) 1,899 gpd

June 16, 2010 P9 Van CIiff Avenue, replaced service connection STA 2+55 (032-065 10 032-061)

Jupe 16, 2010 PO: Van CIiff Avenue, replaced service connection STA 0472 (032-065 10 032-061)

May 18§, 2010 P9: Florence Street, replaced service connection STA 1433 (021-007 10 021-0064) 360 gpd

May 17, 2010 P9: wm@wmumﬂAwu(mm7mozlm 360 gpd

Apr. 1,2010 PY: West Eim St, replaced 12 linear feet of 8" VCpip:STAD*-SG\oO-HB(OH-Ol]\nOHCAPl) 913 gpd

Agpr. 6, 2010 P9: Coventry Circle, replaced 6 linear feet of 8" VC pipe STA 0+75 1o 0+81 (004-039 10 004-038 )

Apr. 6,2010 P9 Coventry Circle, replaced 8 linear feet of 8" VC pipe STA 2+05 10 2+13 (004-039 10 004-038)

Apr. 20, 2010 P9 Clifion Avenue, replaced 307 linear feet of 8" VC pioe (024-032A 1o 024-033) 13,116 gpd

Agpr. 27, 2010 P9 Tupelo Road, replaced 140 linear feet of 8" VC pipe (029-035 1o 029-035A) 20,000 gpd

May 10, 2010 P9. Briarchiff Road, replaced 304 linear feet of € VC pipe (013-081 10 013-082) 21,440 gpd

June 3, 2010 P9 Oak Ridge Drive (E), replaced 227 linear feet of 8" VC pipe (004-080 10 NEW SMH) B,640 gpd

June 21, 2010 P9: Pear] Street, replaced 135 linear feet of 10 VC pipe (032017 10 032-0174) 2,160 gpd

June 28, 2010 P9 No. Warren Avenue, replaced 324 linear feet of 10° VC pipe ( 037-136C 10 037-136B) 360 gpd

Meay 26, 2010 P9. Oak Ridge Drive, replaced 169 linear feet of 12° VC pipe (004-080 to 004079 ) 32,560 gpd

April 5, 2010 P9 Reservoir Street, replaced 9 linear feet of 12" VC pipe STA 0+10 10 0+19 (002-107 10 002-1054)

June 23, 2010 P9 Portiand Street, CIPP Liner 225 If of 8" VC pipe (059-035 to 055-034) 1,701 gpd

June 23, 2010 P9 Bernice Avenue, CIPP Lier 160 If of 8"VC pipe (025-050 1o 025-048) 1,400 gpd

June 23, 2010 P9: Bemice Avenue, CIPP Lier 275 If of 8° VC pipe (025-048 10 025-045)

June 24, 2010 P9: Bay Swue Ges, CIPP Liner 178 ) of 12" VC pipe (031-002 10 031-001) 7,724 gpd

June 24, 2010 P9: Reservoir St, CIPP Liner 255 If of 12" VC pipe (002-107 10 002-105A) 1,267 gpd

June 25, 2010 P9 No. Mein St., CIPP Liner 335 If of 12" VC pipe (037-085 10 037-085) 2,605 gpd

Apr. 23, 2010 PY: West Street, 9.65 VF of Manhole Lining at Sewer Manhole 015-020

Apr. 23, 2010 PO Monteuk Roed, 6.9 VF of Menhole Lining at Sewer Manhole 007-124

Mey 4, 2010 P9: WmnlenlLS.SVFoanlnlzLininuustmehohDO}-ON

My 4, 2010 Po: Wum:Mdl,9.6VFoanhnl¢UninnllSequnhok003-030

May 4, 2010 P9: Westgate Mall, 10.2 VF of Manhole Lining at Sewer Manhole 003-031

May $, 2010 P9: Moreine Street, 10.1 VF of Manbole Lining at Sewer Manhole 014016

May 5, 2010 PY: Colonel Bell Dr., 7.2 VF of Manhole Lining &t Sewer Manbole 004-005

May 5, 2010 P9 Colopel Bell Dr., repeired pipe connections, 6.2 VF of Manbole Lining at Sewer Manbole 004-004

May 5, 2010 P9. Studiey Aveoue, 7 VF of Menbole Lining at Sewer Manhole 036-162

May 5, 2010 P9 Heverhill Street, 8 VF of Manhole Lining st Sewer Manhole 041-071

Mey 6, 2010 P9. Dixon Road, 6.6 VF of Manhole Lining at Sewer Manhole 044-103

Meay 6, 2010 P9: Dandy Road, 8.2 VF of Manhole Lining at Sewer Manhole 044-076

May €, 2010 P9: No.Clr_vSuaa.74VFomehnl:LininsnSew=MmhokW—ll7

Mey 6, 2010 P9. No. &rySﬂuL74VFoanhol=LhﬁMn&w=mbkMII7

May 6, 2010 P9: Haverhill Street, 9.3 VF of Manhole Lining at Sewer Manhole 041-073

May 7, 2010 P9 Count Strest, 10.9 VF of Manhole Lining at Sewer Manhole 042-042

May 7, 2010 P9 Court Street, 10.2 VF of Manbole Lining at Sewer Manhole 042-039B

May 7, ;0]0 P9 Court Street, 10.5 VF of Manhole Lining at Sewer Manhole 042-039C

May 11, 2010 P9 Court Street, 16.2 VF of Manhole Lining at Sewer Manhole 042-003A

May 11, 2010 Y Pn'ksvagHJVFomethmingnstuMmhnhDﬂ-OZO

Mey 11, 2010 P9. Perry Street, £.9 VF of Manhoie Lining a1 Sewer Manhole 054-035A

May 11, 2010 P9. Perry Avenue, 8.7 VF of Manhole Lining at Sewer Manhole 054-035

Meay 13, 2010 P9: Pemry Avenue, 7.7 VF of Manbole Lining at Sewer Menhole 054-038

Msy 13, 2010 P9. Washi Ave, d helf & 6.5 VF of Menhole Lining st Sewer Maohole 054-045B

May 13, 2010 P9. Draper Avenue, 4.5 VF of Manhole Lining &t Sewer Manhole 054-034B

May 13, 2010 P9 Kingman Street, 7.5 VF of Manbole Lining at Sewer Manbole 054030

May 13, 2010 P9 Henry Street, 8.2 VF of Manbole Lining &t Sewer Menhole 054-022
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May 13, 2010 P9 Henry Street, 6.2 VF of Manhole Lining &t Sewer Manbole 054-023
Mey 13, 2010 P9 Henry Street, 6.3 VF of Menhole Lining at Sewer Manbole 054-024
May 17, 2010 P9 Leach Avenue, 9.6 VF of Manhole Lining &t Sewer Manhole 025055
May 17, 2010 P9 Macy Avenue, 7.8 VF of Manhole Lining &t Sewer Manhole 054-004B
May 18, 2010 PY: lawson Terrace, 6.3 VF of Menhole Lining &1 Sewer Manhole 064-0098
May 18, 2010 P9 Country Club Lane, 14 VF of Manhole Lining at Sewer Manbole 033-012
May 18, 2010 P9 Menlo Street, repaired pipe connections & 13 VF of Machole Lining at Sewer Manhole 025-034
My 18, 2010 P9: Hubbard Avenue, son manhole shelf & 10 VF of Manhole Lining at Sewer Manhole 033-038
Meay 18, 2010 P9 Tremont Street, 4.1 VF of Menhole Lining &t Sewer Manhole 023-0178
Mey 18, 2010 P9 Tremont Street, 6 VF of Manbole Lining &t Sewer Manhole 023-017C
May 18, 2010 Ps. .\ehmon&raa,thkedpium\iom&11.7VFO(MmhohhningnlS:w=Mmbole025—026
May 18, 2010 P9: Wilson Street, repaired pipe connection & 7.6 VF of Manhole Lining at Sewer Manhole 025-0308
May 20, 2010 P9: Langdon Street, 10 VF of Menhole Lining st Sewer Manbole 033-041
May 20, 2010 P9 Breer Circle, 7 5 VF of Manhole Lining et Sewer Machole 028-095
Mey 20, 2010 P9 Annells Road, 6.6 VF of Manhole Lining at Sewer Manhole 044-054A
Mey 21, 2010 P9 Rm-MWWM&BWothW&WMI:MOS‘
May 25, 2010 B Colpwkn-d,mamwwdnhnmﬁVMféGV?omebol:UmnanSemebokOM-Ou
Mey 25, 2010 P9: Waleco Roed, reconstrucied channel/sbelf & 5.6 VF of Manhole Lining at Sewer Manhole 044-053
May 25, 2010 P9 RM‘WMMWM&SWDIMMMth&WMmBOEWS
May 25, 2010 P9: Rosemary Sweet, 5.5 VF of Manhole Lining at Sewer Manhole 044-050
May 25, 2010 PS: Rosemery Strest, reconst channel/shelf, repaired cone & 5.8 VF of Menhole Lining &t Sewer Manhole 044-051
Mey 25, 2010 P9 Annelle Roed, reconstrucied chanpel/shelf, repaired cone & 7.1 VF of Manhole Lining a1 Sewer Manhole 044-066
May 25, 2010 PO: Baldwin Road, 6.1 VF of Manbole Lining at Sewer Manhole 044-030
May 25, 2010 P9 Baldwin Road, 6.4 VF of Manhole Lining at Sewer Manhole 044-031
May 26, 2010 P9: K-Mar , 8 VF of Manhole Lining at Sewer Manhole 034-12F
May 26, 2010 Po: K-Mln,r::lixadpip:wxmwﬁons&SJVFomebkuniagllSeszlnholeOM-OllE
May 26, 2010 P9: K-Man , 8 VF of Manhole Lining at Sewer Manhole 034-012G
May 26, 2010 P9 Southland Terrace, 9.2 VF of Manhole Lining at Sewer Manhole 034-017
May 26, 2010 P9 Southland Temrace, 3.7 VF of Manhole Lining at Sewer Menbole 034-020
May 27, 2010 P9 Nicholson Rosd, repeired cone & 8.8 VF of Manhole Lining &t Sewer Manhole 044-044
May 27, 2010 P9. Public Storage, 12.7 VF of Manhole Lining &1 Sewer Manhole 105-008A
May 27, 2010 P9 Public Storage, 10.9 VF of Manhole Lining at Sewer Manhole 105-005A
May 27, 2010 P9: Kewesaki Dealer, 14.6 VF of Manhole Lining at Sewer Manhole 105-007A
June 1, 2010 P9 Portland Street, repaired pipe connections & 8.1 VF of Manhole Lining at Sewer Manhole 059-034
Jupe 1, 2010 P9 Theicher Square, repaired pipe connections & 5.9 VF of Manhole Lining at Sewer Menhole 058-024A
Juze 1, 2010 by LM'MWWI@H&H.JVFO{MMkUM“SeWHMﬂM& 049-076B
Jupe 1, 2010 PS Libby Street, 11.4 VF of Manhole Lining et Sewer Menhole 045-076C
Juze 1, 2010 P9 Gloucester St, 5.3 VF of Manhole Lining &t Sewer Manhole 046-026
Jupe 2, 2010 P9: W. Chestout St, 5.3 VF of Manbole Lining at Sewer Manhole 030-072
Jupe 2, 2010 P9. Centre St, 8.4 VF of Manhole Lining at Sewer Manhole 045-146
June 2, 2010 P9 Crescent St, 10.4 VF of Manhole Lining at Sewer Manhole 054-004
June 2, 2010 P9 Copelend St, 5.2 VF of Manhole Lining at Sewer Manhole 024-054
June 2, 2010 P9. Heywood Avenue, 3.1 VF of Manhole Lining at Sewer Manhole 03¢-031
June 2, 2010 P9. Bates Street, 5.4 VF of Manhole Lining at Sewer Meanhole 046-028
June 2, 2010 P9: Lawn Street, reconstructed channel/shelfl & 9.8 VF of Manhole Lining at Sewer Manhbole 054-017
June 3, 2010 P9 Riverview Street, 12.9 VF of Menhole Lining at Sewer Manhole 057-001A
June 3, 2010 P9 Easement, 11.1 VF of Manhole Lining at Sewer Manhole 057-002A
June 3, 2010 P9 Easement, 12.2 VF of Manhole Lining &t Sewer Manhole 057-003B
June 3, 2010 P9. Maivern Rosd, 9.2 VF of Manhole Lining &t Sewer Manhole 014-019
June 8, 2010 PS: Eese (@ Massasoit, 7.5 VF of Manhole Lining &t Sewer Manhole 055-029A
June 8, 2010 P9. Lawson Temrace, 5.4 VF of Manhole Lining at Sewer Manhole 064-009A
June 8, 2010 P9 Belcher StEase, 8.6 VF of Manhole Lining at Sewer Manhole 014-049
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June 8, 2010 P9: River St Ease, repaired pipe connections & 9.8 VF of Manhole Lining st Sewer Manhole 042-0124
June 8, 2010 P9. E. Ashland Ease., 13 VF of Manhole Lining at Sewer Manhole 040-002
June 9, 2010 PS. Thatcher St Pump Stz., 19.6 VF of Menhole Lining et Sewer Manhole 058-002
June §, 2010 P9. E Ashlend Ease., 15.7 VF of Manhole Lining at Sewer Manhole 040-001
June 10, 2010 PS: Carroll Ave, reconstructed channel/shelf & 9.3 VF of Manhole Lining at Sewer Manhole 023-038
June 10, 2010 P9 Thatcher St. Pump Ste., 20.6 VF of Manhole Lining at Sewer Manhole 055-007
June 10, 2010 P9: Portlend St, repaired pipe connections & 8.2 VF of Manhole Lining &t Sewer Meanhole 059-035
June 10, 2010 P9 Sunset Avenue, reconstruct channel/shelf & 7.7 VF of Manhole Lining &t Sewer Menhole 025-040
June 10, 2010 P9: Bemnice Ave, reconstructed channel/shelf & 8 VF of Manhole Lining &t Sewer Menbole 025-048
June 10, 2010 P9: Woodard Ave, reconstructed channel/shelf & 10.2 VF of Manhole Lining &t Sewer Manbole 025-003
June 14, 2010 P9:  Albion Street, reconstructed channel/shelf & 8.9 VF of Manhole Lining &t Sewer Manhole 038-053
Juoe 14, 2010 P9: Elm View Terrace, reconstructed chennel/shelf & 7.8 VF of Meanhole Lining &t Sewer Manhole 015-008
June 14, 2010 P9 Oekdale Street, 6.9 VF of Manhole Lining a1 Sewer Manhole 006-082
June 14, 2010 P9: French Avenue, reconstructed channel/shelf & 8.6 VF of Manbole Lining at Sewer Manhole 023-034
June 14,2010 P9: French Avenue, reconstructed channeVshelf & 8.4 VF of Manhole Lining at Sewer Manhole 023-032
June 15, 2010 P9: East Westgate Dr, reconstructed channelshelf & 8.5 VF of Manhole Lining at Sewer Menhole 007-127G
June 15, 2010 P9: Walnut Street, 7.5 VF of Manhole Lining &1 Sewer Manhole 041-074
Juoe 16, 2010 P9 Montauk Road, 10.6 VF of Manhole Lining at Sewer Manhole 007-119
Jupe 16, 2010 P9, Morrison Road, reconstructed shelf, repeired pipe connection, and 4.9 VF of Manhole Lining &t Sewer Manhole 060-028D
Jupe 23, 2010 PY: Easement, 9 VF of Manhole Lining at Sewer Manhole 042-001D
June 23, 2010 PY. Easement, 11.8 VF of Manhole Lining at Sewer Menhole 040-003A
June 24, 2010 PY: Easement, 5.8 VF of Manhole Lining at Sewer Manhole 057-001D
May 18,2010 P9: Wilson Street, 11.9 VF of Manhole Lining &t Sewer Manhole 025-031

comp P9: Gannen Road, 9.2 VF of Menbole Lining at Sewer Maohole 057-004
Apr. 19,2010 P9: West Steet, repaired pipe connections &t sewer manhole 014-080
Apr. 19,2010 P9. Wesigate Drive, repaired pipe connections st sewer manhole 007-127E
Apr. 20,2010 P9 Wheeler Avenue, repaired pipe connections at sewer manhole 007-100
Apr. 20, 2010 P9. Coventry Circle, repeired pipe connections at sewer manhole 004-024A
Apr 22,2010 P9 Colonel Bell Drive, repaired pipe connections &t sewer manhole 004-007
Apr. 22,2010 P9: Trudy Terrace, repaired pipe connections at sewer manbole 004-052
Apr. 29, 2010 P9: Dagmar Drive, repeired pipe connections &t sewer manhole 004-103
Apr. 30,2010 P9 Portiand Street, repeired pipe connections at sewer manhole 055-031
May 13, 2010 P9 Moulton Street, repaired pipe connections at sewer manhoie 054-077
Mey 17, 2010 P9: Old Ash Street, repaired pipe connections &t sewer manhole 025-008
May 17, 2010 P9: Myrtle Sweet, repaired pipe connections &t sewer manhole 022-034
Msy 17, 2010 P9. Glen Avenue, repaired pipe connections at sewer manhole 064-021A
May 17, 2010 P9 Oakside Avenue, repaired pipe connections at sewer manhole 033-025
Mey 17, 2010 P9. Hubbard Avenue, repaired pipe connections at sewer manhole 034-037
May 17, 2010 P9: Glendale Roed, repaired pipe connections at sewer manhole 034-036A
May 18, 2010 P9: Langdon Road Ease, repaired pipe connections at sewer manhole 064-013
May 25, 2010 PS: Fieldstone Drive, repaired pipe connections &t sewer manhole 033-041B
May 25, 2010 P9: Southland Terrace, repaired pipe connections &t sewer manhole 034-026
May 25, 2010 P9: K-Mar, repaired pipe connections at sewer manhole 034-012J, 034-12K,034-12C,034-121
Jupe 1, 2010 P9: Glouster St., repaired pipe connections a1 sewer manhole 045-079A
June 1, 2010 P9 Falcoper Ave, repeired pipe connections at sewer manhole 027-053
Jupe 1, 2010 P9: Baxendale Terr., repeired pipe connections &t sewer manhole 006-082
June 1, 2010 P9 Bryent Ave., repeired pipe connections &t sewer manhole 007-111
Jupe 1, 2010 P9: Tilton Ave., repaired pipe connections at sewer manhole 007-112
June 7, 2010 P9 Coun Street, repaired pipe connections a1 sewer manhole 053-34B
Mey 10, 2010 P9 Orchard Avenue, reconstructed chennel/shelf at sewer manhole 037-128
May 10, 2010 P9 Wateco Road. reconstrucied channel/shelf st sewer manhole 044-053

P9:

May 10, 2010

Rosemary Sweet, reconstructed channel/shelf at sewer manhole 044-049
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2nd Quarter 2010

May 10, 2010
May 11,2010
May 11,2010
May 11,2010
May 11,2030
May 11, 2010
May 12, 2010
May 12, 2010
May 12, 2010
May 12, 2010
May 13, 2010
May 13, 2010
May 13, 2010
May 13, 2010
May 13, 2010
May 14, 2010
May 14, 2010
May 14, 2010
May 14, 2010
Mzy 14, 2010
May 14, 2010
Mey 18, 2010
May 20, 2010
May 21, 2010
May 21, 2010
May 21,2010
May 21, 2010
June 4, 2010
June 4, 2010
June 4, 2010
Jupe 7, 2010
Jupe 7, 2010
Juge 7, 2010
Jupe 14, 2010
Apr - Jun 2010
April 21, 2010
April 28,2010
April 28, 2010
April 29, 2010
May 12, 2010
May 18, 2010
May 18, 2010
Mey 15, 2010
May 19, 2010
May 19, 2010
May 19, 2010
May 15, 2010
May 19, 2010
May 1, 2010
May 19,2010
May 15, 2010
May 18, 2010
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Colgate Road, reconstructed channel/shelf at sewer manhole 044-028
Bishop Street, reconstructed channel/shelf at sewer manbole 043-086A
Montvale Ave, reconstructed channel/shelf a1 sewer manhole 050-023
Kathleen Road, reconstructed channel/shelf at sewer menhole 053-064
Douglas Road, reconstructed channel/shelf a1 sewer manhole 049-084
Sherman Street, reconstructed channel/shelf a1 sewer manhole 053-091
Early Street, reconstructed channel/shelf st sewer manhole 045-182

Tyler Sweet, reconstructed channel/shelf at sewer menhole 055-031R
Monteuk Roe, reconstructed channel/shelf at sewer manhole 007-123
Bernice Avenue, reconstructed channel/shelf at sswer manhole 025-050
French Avenue, reconstructed chennel/shelf at sewer manhbole 023-032
Center Street, reconstrucied channel/shelf et sewer manhole 045-047
French Avenue, reconstructed channel/shelf at sewer menhole 023-034
French Avenue, reconstructed channel/shelf at sewer manhole 023-027
Jape Terrace, reconstructed chanpel/sbelf at sewer manhole 033-022
Newton Avenue, reconstructed channel/shelf at sewer manbole 036-117
No. Montello, reconstrucied channel/shelf at sewer manhole 035-115
Hanson Street, reconstructed channel/shelf &t sewer manhole 047-045
Clifford Avenue, reconstructed channel/shelf st sewer manbole 036-124
Coventry Circle, reconstructed channel/shelf at sewer manbole 0430398
Hubberd Avenue, reconstructed channelshelf at sewer manbole 033-038
Orchard Avenue, reconstructed channel/shelf at sewer menhole 037-128
Hillberg Ave., reconstrucied channel/shelf &t sewer manhole 027-066B
‘Weshi: Ave, d f at sewer menhole 054-045B
Morrison Road, reconstructed channel/shelf & sewer manhole 060-028C
Court Street, reconstructed channel/shelf 1 sewer manhole 050-014
Montauk Road, reconstructed channeVshelf at sewer menbole 007-120
Summer Street, reconstructed channel/shelf st sewer manhole 058-001A
Thatcher Street, reconstructed channel/shelf g1 sewer manhole 058-024
Addison Street, reconstructed channel/shelf &t sewer manhole 035-100
East Avenue, reconstrucied channel/shelf at sewer manhole 0D60-028F

No. Warren Ave., reconstructed channel/shelf a sewer manhole 039-034A
Court Street, reconstrucied channel/shel! & repaired pipe connections at sewer manhole 053-34B
Pear] Street, reconstructed chennel/shelf at sewer manhole 031-017A
TOTAL:168 sewer manholes rehabilitated this quarter 205,200 gpd
Virginia Avenue , 6.4 VF of Manhole Lining at Sewer Manhole 060-045
Keri-Anne Dr. Easement, 4.7 VF of Manbole Lining &1 Sewer Manhole 065-098B
Norwood Street, 7.1 VF of Manhole Lining at Sewer Manhole 060-048
Burdett Rd. Essement, 5.5 VF of Manhole Lining at Sewer Manhole 065-098
Norwood Street, 6.9 VF of Manhole Lining at Sewer Manhole 060-041
Ferris Avenue, 7.3 VF of Manhole Lining at Sewer Manhole 060-035
Brentwood Avenue, £.5 VF of Manhole Lining at Sewer Manbole 060-032
Dudiey Street, 6.3 VF of Manhole Lining a1 Sewer Manbole 057036
Dudley Street, 5.8 VF of Manhoie Lining at Sewer Manhole 057-041A
Blueberry Circle, 6.3 VF of Manhole Lining at Sewer Manbole 057-038
Blueberry Circle, 6.5 VF of Manhole Lining at Sewer Manhole 057-038A
Blueberry Circle, 6.3 VF of Manhole Lining et Sewer Manhole 057-039A
Norwood Street, 6.5 VF of Manhole Lining at Sewer Manhole 060-041A
Kenneth Avenue, 6.4 VF of Manhole Lining at Sewer Manhole 060-050
MryAmAvmuz,G.SVFomebouLiningnSeanhok 060-054
Litchfield Terrace, 7.8 VF of Manhole Lining at Sewer Manhole 065-100
Litchfield Terrace, 7.6 VF of Manhole Lining at Sewer Manhole 065-099
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May 19, 2010 PR Litchfield Terrace Easement, 5.3 VF of Manhole Lining st Sewer Manhole 065-098A
May 19, 2010 P8 Wachusetis Road, 6.2 VF of Mznhole Lining &t Sewer Manhole 068-094
May 24, 2010 P8: Wyman Street, 8.2 VF of Manhole Lining st Sewer Manhole 041-103
May 24, 2010 P8 Wyman Street, 7.5 VF of Manbole Lining at Sewer Manbole 041-113
May 24, 2010 P8 Walnut Street, 8.1 VF of Manhole Lining at Sewer Manhole 041-078
May 24, 2010 PB. Cricket Street, 6.8 VF of Manhole Lining at Sewer Manbole 004-0624
Mey 27, 2010 P8 Riverview Street, 8.] VF of Manhole Lining et Sewer Manhole 060-002A
May 27, 2010 P8: Summer Street, 9.2 VF of Manhole Lining at Sewer Manhole 060-056
Mey 27, 2010 P8 East Street, 9.3 VF of Manhole Lining at Sewer Menhole 060-0721
My 27, 2010 PB: East Sweet, 8.6 VF of Manhole Lining at Sewer Manbole 060-072S
May 27, 2010 P8: East Steet, 6.5 VF of Manhole Lining et Sewer Manhole 065-014A
May 27, 2010 P8: Sinclair Street, 8 1 VF of Menbole Lining &t Sewer Manhole 065-037A
May 27, 2010 P8 Carl Avenue, 10.2 VF of Manhole Lining at Sewer Manhole 065-006
May 27, 2010 P8. East Sweet Easement, 8.3 VF of Manhole Lining a1 Sewer Manhole 008-ABC
May 27, 2010 PR Burdeti Rosd, 6.9 VF of Manhole Lining et Sewer Manhole 065-096
My 27, 2010 P8: Summer Street, 8.7 VF of Manbole Lining st Sewer Manhole 063-022
May 27, 2010 P8: Fitzgerald Avenue, 5.5 VF of Manhole Lining st Sewer Menhole 005-104
May 27, 2010 PR Fitzgerald Circle, 5 VF of Menhole Lining at Sewer Menhole 005-099A
June 1, 2010 P8: Wallace Avenue , 5.7 VF of Manbole Lining &t Sewer Manhole 063-041
Jupe 10, 2010 P8: Darren Drive, 7.8 VF of Manbole Lining at Sewer Manbole 001-047
June 10, 2010 PB: Lesh Drive, 6.2 VF of Menhole Lining at Sewer Manhole 001-052
June 10, 2010 P8 Leah Drive, 6.3 VF of Manhole Lining at Sewer Manhole 001-051
Jupe 10, 2010 PR Westhaven Drive, 6.8 VF of Manhole Lining &t Sewer Manbole 001-050
June 10, 2010 PE: Darren Drive, 6.3 VF of Manhole Lining at Sewer Menhole 0010145
June 10, 2010 P8 Cumberland Drive , 67 VF of Manbole Lining at Sewer Manbole 001043
Jume 10, 2010 PR Calumet Drive, 7.3 VF of Manhole Lining st Sewer Manhole 001-035
Juze 10, 2010 PR Calumet Drive, 7.1 VF of Manbole Lining at Sewer Menhole 001-035A
June 10, 2010 P8: Wellfieet Drive, 6.2 VF of Manbole Lining at Sewer Manhole 001-036
June 14, 20)0 P8: Westhaven Drive, 7.2 VF of Manhoie Lining at Sewer Manbole 001-045
June 14,2010 P8: Globe Rosd, 8.5 VF of Manhole Lining at Sewer Manhole 001-083
June 14, 2010 P8 Globe Road, 6.1 VF of Menhole Lining at Sewer Manbole 001-086
June 14, 2010 P8: Hancock Avenue, 7.7 VF of Manbole Lining at Sewer Manbole 005-086
June 14, 2010 P8: Hencock Avenue, 7 VF of Manhole Lining a1 Sewer Manhole 002-026
June 14, 2010 P8 Irving Avenue, 5.8 VF of Manhole Lining st Sewer Manhole 002-025
June 14, 2010 P8: Cashman Place, 7.9 VF of Menhole Lining at Sewer Manbole 002-049
June 14, 2010 P8: Dartmouth Street, 8.4 VF of Manbole Lining a1 Sewer Manhole 005-084
Jue 15, 2010 PB: Messina Drive, 7.5 VF of Manhole Lining at Sewer Menhole 001-033B
June 16, 2010 PE: Candy Lane, 8.9 VF of Manhole Lining at Sewer Manhole 009-021
June 16, 2010 P8: Candy Lane, 6.4 VF of Manhole Lining &t Sewer Manbole 009-033
June 16, 2010 PB: Cendy Lene, 6.9 VF of Manhole Lining at Sewer Manhole 009-034
June 16, 2010 P8: Candy Lane, 6.8 VF of Manhole Lining at Sewer Manhole 005-035
June 16, 2010 PR: Candy Lane, 7.1 VF of Manhole Lining at Sewer Manhole 005-038A
June 23, 2010 P8: Reservoir Street, 8.3 VF of Manhole Lining &t Sewer Manhole 002-090
June 23, 2010 P8 Reservoir Street, 8.5 VF of Manhole Lining st Sewer Manbole 002-090D
Jupe 23, 2010 P8: Reservoir Street, 7.2 VF of Manhole Lining st Sewer Machole 002-104B
June 23, 2010 P8: Reservoir Street, 6.8 VF of Manhole Lining &t Sewer Manbole 002-104C
June 23, 2010 P8: Pines Apartments, 6.1 VF of Manhole Lining st Sewer Manhole 002-2058
June 23, 2010 P8: lrme Road, 6 VF of Manhole Lining at Sewer Manhole 001-092
June 23, 2010 P8 Tiffany Drive, 8.4 VF of Manbole Lining st Sewer Manhole 032-056
June 23, 2010 P8: Tiffany Drive, 7.5 VF of Manhole Lining &t Sewer Manhole 032-055
June 23, 2010 P8. Hatchfield Drive, 4.5 VF of Manhole Lining at Sewer Manhole 0320558
June 23, 2010 P8: Ven CIiff Avenue, 5.6 VF of Menhole Lining st Sewer Manhole 032-053
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June 23, 2010 P8: Tiffany Drive, 8.9 VF of Manhole Lining at Sewer Manhole 032-052
June 23, 2010 PR Van CHff Avenue, 7.2 VF of Manhole Lining at Sewer Manhole 032-061
Jupe 23, 2010 P8 Gladwood Street, 7.3 VF of Manhole Lining &1 Sewer Manhole 032-073
Jupe 23,2010 P8 Yolande Drive, 5.7 VF of Manhole Lining at Sewer Manhole 032-066A
June 23, 2010 P8: Yolanda Drive, 5.8 VF of Manbole Lining at Sewer Manbole 032-066
Jue 23, 2010 P8 Conant Drive, 5.4 VF of Manhole Lining st Sewer Manhole 032-062
Jume 23, 2010 PR Mill Sueet, 5.8 VF of Manhole Lining at Sewer Manbole 030-057
June 23, 2010 PB: Brewster Road, S VF of Manbole Lining &t Sewer Manbole 028-036
June 23, 2010 PE. Dawes Road, 5.5 VF of Manhole Lining &t Sewer Manhole 031-033
June 23, 2010 PR Dawes Road, 6.3 VF of Manhole Lining at Sewer Manhole 031-036
Juge 23, 2010 P& Pondview Circle, 7.4 VF of Manhole Lining st Sewer Manbole 031-078
Juoe 23,2010 PR Breamoor Roed, 10.9 VF of Menhole Lining at Sewer Manhole 012-065
Jupe 23, 2010 PR Elm Sweet, 7.1 VF of Maghole Lining at Sewer Manhole 011-011A
June 23,2010 P8 Eim Street, 6.7 VF of Manhole Lining at Sewer Manhole 011-011B
Juoe 23,2010 PR: Margery Road, 6.7 VF of Manhole Lining at Sewer Manhole 009-042
Jupe 23,2010 P8 Santee Road, 4.9 VF of Manhole Lining 1 Sewer Manhole 005-039
June 23, 2010 P8: Powder Road, 6.7 VF of Manbole Lining st Sewer Manhole 009-060
Juoe 23, 2010 P8: Cross Avenue, 6 VF of Mashole Lining st Sewer Manhole 005-127
Jue 24, 2010 PR: Eaton Street, 4.5 VF of Manhole Lining &t Sewer Manbole 005-150K
June 2¢, 2010 PR: Brian Drive, 10.2 VF of Manhole Lining at Sewer Manhole 031-049
Jupe 28, 2010 PR: Baystate Gas Access Roed, 8.5 VF of Manhole Lining at Sewer Manbole 031-002
June 28,2010 PR: Santee Road Easement, 5 VF of Manhole Lining et Sewer Manhole 005-056
June 29, 2010 PE: Calvin Sueet Easement, 6.2 VF of Manhole Lining &t Sewer Manhole 031018
June 25, 2010 P8 Calvip Street Easement, 5.5 VF of Manhole Lining st Sewer Manhole 031-020
June 29, 2010 PR Calvin Street Easement, 6.4 VF of Manbole Lining at Sewer Manbole 031021
June 29, 2010 P8: Cass Rosd, 7.6 VF of Manhole Lining st Sewer Manhole 009-022
Jupe 30, 2010 P8: Dewes Rd/Calvin Easement, 4.7 VF of Manhole Lining at Sewer Manhole 031-030
Jue 30, 2010 P8 Pondview Cir Easement, 6.3 VF of Manhole Lining at Sewer Manbole 031-084
upe 30, 2010 PB: Union Street, 11.9 VF of Manhole Lining at Sewer Manbole 056-025
Jupe 30, 2010 PE: Belmont Steet Easement, 7.1 VF of Manhole Lining a1 Sewer Manbole 032-075

April 2010-Jun 2000 P8: Rehabilitation of 4 sewer manhole channels and shelves

April 2010-Jun 2000 P8: Rehsbilitation of 4 sewer manhole pipe connections

April 2010Jun 2050  P8: MANHOLE REHABILITATION 110,800 gpd
June 30, 2010 PR: Sumner St,T&S 228 If of 15" VC pipe (001-060 1o 001-059) 3,066 gpd
Jupe 30, 2010 PR Summer St,T&S 296 If of 15" RC pipe (001-061 to 001-060) 2,961 gpd
Jupe 29, 2010 P8: Sumper St,T&S 301 If of 15" RC pipe (001-062 to 001-061) 2,377 gpd
Jupe 2¢, 2010 P8 Sumner St,T&S 252 If of 15" RC pipe (001-072 to 001-071) 1,980 god
June 24, 2010 P8: West Eim Ext, T&S 229 If of 10" VC pipe (009-016 to 009-015) 1,800 gpd
June 22, 2010 P8: West Eim Ext, T&S 314 1f of 10" VC pipe (003-017 10 009-016) 2,880 god
June 30, 2010 P8: Tiffany Dr,T&S 243 If of 15" VC pipe (032-054 to 032-052) 3,060 gpd
June 15, 2010 P8: Riverview St T&S 240 If of 8" VC pipe (060-016 10 060-016A) 1,695 god
June 16, 2010 - PR Oakiand St T&S 248 If of 10" VC pipe (060-072L 1o 060-072K) 2,485 gpd
Jupe 16, 2010 PE: Oekland St,T&S 267 If of 10" VC pipe (0600720 to 060-072N) 4,464 gpd
June 22, 200 PR: Carl Ave.T&S 30] If of 10" VC pipe (064-005 10 065-004) 1,449 gpd
June 3, 2010 PR East St,T&S 351 If of 8" VC pipe (065-005A to 065-006A) 4,140 gpd
June 15, 2010 PR: Carl Ave, T&S 298 If of 8" VC pipe (065-008 to 065-007) 3,040 gpd
June 2, 2010 P8: East St,T&S 102 If of 8" VC pipe (065-007A to 065-008B) 1,440 gpd
June 2, 2010 P8 Driveway,T&S 177 If of 8" VC pipe (065-008A to 065-008C) 1,440 god
Juoe 2, 2010 P8 East SL,T&S 152 If of & VC pipe (065-008B 1o 065-008A) 1,800 god
June 8, 2010 PR Carl Avenue, T&S 296 If of 8" VC pipe (065-009 to 065-008) 2,683 gpd
June 17, 2010 PR: Foothill Rd. T&S 145 If of 8" VC pipe (065-016A 10 065-017A) 638 god
Jue 9, 2010 P8: Plain SLT&S 263 If of 8" VC pipe (065-02] 10 065-002) 645 gpd
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June 8, 2010 PR Schulz RA.T&S 296 If of 10" VC pipe (065-028 10 065-021) 6,649 gpd
Jupe 7, 2010 PE: Sinclair RA.T&S 311 If of 8" VC pipe (065-037 10 065-036) 720 gpd
Juoe 7, 2010 PR Tufts Cir. T&S 250 If of 8" VC pipe (055045 1o 065-044) 638 gpd
June 7, 2010 PR: Ithice Rd.,T&S 310 If of & VC pipe (065-047 10 065-046) 630 gpd
Jupe 4, 2010 P8: Ithice Rd. T&S 188 If of 8" VC pipe (065-048 to 065-047) 1,04) god
June 4, 2010 PR lthice Rd., T&S 299 If of 8" VC pipe (065-048 1o 065-049) 1,825 gpd
Jupe 4, 2010 PE: Flint RA,T&S 118 If of 8" VC pipe (065-048 1o 065-0484) 836 gpd .
June 1, 2010 P8: Southfield Dr., T&S 247 If of 8" VC pipe (065-065 10 065-066) 2,880 gpd
June §, 2010 PS. Paulin Ave.,T&S 318 If of 8" VC pipe (065-069 10 065-068) 1,016 gpd
June 14, 2010 P8: Dondi Rd., T&S 257 If of 8" VC pipe (065-083 10 063-082) 1,080 gpd
Jupe 14,2010 P8 Burden S, T&S 298 If of 8" VC pipe (065-052 to 065-077) 1,852 gpd
June 1, 2000 P8, Mess Rd, T&S 306 If of 8" VC pipe (065-093 to 065-052) 2,051 gpd
June 14, 2010 P8 Busden St T&S 195 1f of 10" VC pipe (065-095 1o 065-052) 1,440 gpd
Jupe 17, 2010 P8 Sumner St, CIPP Liner 302 If of 15" VC pipe (001059 to 001-058) 1,930 gpd
June 16, 2010 P8 Sumner St, CIPP Liner 256 If of 15" VC pipe (001-063 10 001-062) 3,615 gpd
May 18, 2010 P8 Lesh Dr., CIPP Liner 245 If of 8" VC pipe (001-065 to 001-064) 1,080 gpd
May 18, 2010 PR Leah Dr., CIPP Liner 294 If of 8" VC pipe (001-066 to 001-065) 2,160 gpd
May 18, 2010 PR: Leah Dr,, CIPP Liner 294 If of 8" VC pipe (001-067 1o 001-065 360 gpd
June 14, 2010 P8 Sumver St, CIPP Liner 305 If of 15" VC pipe (001-070 10 001-064) 1,940 gpd
Jupe 15, 2010 PR: Sumner St., CIPP Liner 251 If of 15" VC pipe (001071 10 001-070) 3,615 gpd
June 16, 2010 PR: Summer St CIPP Liner 289 If of 15" VC pipe (001-073 10 001-072) 1,627 god
Jupe 21, 2010 P8 Brown St, CIPP Liner 120 If of 8" VC pipe (001-076 o 001-075) 180 gpd
May 13, 2010 PR: Brown St, CIPP Liner 236 If of 8" VC pipe (001-077 10 001-077A) 1,080 gpd
My 13, 2010 PE: Rsy Ave., CIPP Liner 288 If of 8" VC pipe (001-082 10 001-081) 1,080 god
Mey 17, 2010 P8 Globe Road, CIPP Liner 234 If of 8" VC pipe (001-082 to 001-083) 720 gpd
May 18, 2010 P8: Healey Terr, CIPP Liner 168 If of 8 VC pipe (002072 1o 002-071) 1,125 god
May 17, 2010 PR: Healey Terr, CIPP Liner 195 If of 10" VC pipe (002073 10 002-074) 720 gpd
June 7, 2010 P8: Osk St CIPP Liner 251 If of 10" VC pipe (002-096 1o 002-095) 1,449 gpd
June 7, 2010 P8: Oek St,, CIPP Liner 195 If of 10" VC pipe (002-0978 to 002-057) 6,722 gpd
Jupe 7, 2010 PR Oak St, CIPP Liner 169 If of 10" VC pipe (002-097 10 002-096) 1,080 god
Jupe 22, 2010 P8 Oak St, CIPP Liner 293 If of 10" VC pipe (002-20] 1o 002-200) 2,160 gpd
September 7, 1900 P8 Oak St., CIPP Liner 243 If of 10" VC pipe (002-203 to 002-204) 13,500 god
May 24, 2010 P8. Cricket St CIPP Liner 17) If of 10" VC pipe (004-053 10 004-053A) 2,880 gpd
May 18, 2010 P& Rene Rd., CIPP Liner 240 If of 8" VC pipe (004-056 10 004-055) 1,800 gpd
May 20, 2010 P8 Reymond Rd., CIPP Liner 212 If of 8" VC pipe (004-056A 1o 004-056) 90 gpd
May 20, 2010 P8: Crickett St, CIPP Liner 211 If of 10" VC pipe (004-057 10 004-574) 2,115 god
May 18, 2010 P8 Raymond Rd., CIPP Liner 77 If of 8" VC pipe (004-058B 10 004-057) 1,080 gpd
June 1, 2010 P8 Earle St, CIPP Liner 225 If of 8" VC pipe (005-135 to 005-133)
May 24, 2010 P8. Clarendon Ave., CIPP Liner 145 If of 10" VC pipe (031-023 to0 031-022) 2,880 gpd
Mey 24, 2010 P8; West Les Ter., CIPP Liner 104 If of 8 VC pipe (032-019 10 032-018) 3,524 god
June 9, 2010 PR Rainbow SQUARE, CIPP Liner 271 If of 8" VC pipe (032-059G 10 032-055F) 1,080 god
June 1, 2010 PR Riverview St, CIPP Liner 250 If of 8" VC pipe (060-002A 10 060-002B) 7.345 gpd
June 4, 2010 PR Concord St, CIPP Liner 375 If of 8" VC pipe (060-002A to 060-005E) 1,080 god
June 7, 2010 PR Shell Ave., CIPP Liner 154 If of 8" VC pipe (060-016 0 060-017) 1,080 gpd
June 10, 2010 PR Riverview St., CIPP Liner 260 If of 8" VC pipe (060-027A to 060-016) 2342 gpd
Jupe 2, 2010 P8 Concord St, CIPP Liner 257 If of 8" VC pipe (060-032 10 060-031) 1,800 god
Jupe 2, 2010 P8 Brentwood Ave., CIPP Liner 243 If of &" VC pipe (060-033 to 060-032) 1,449 gpd
May 27, 2010 PR: Norwood St, CIPP Liner 240 If of 8" VC pipe (060-052 to 060-056) 836 gpd
June 3, 2010 PR Summer St, CIPP Liner 451 If of 8" VC pipe (060-056 1o 060-058) 1,440 god
Jume 2, 2010 PR Concord St,, CIPP Liner 197 If of 8" VC pipe (060-063 to 060-062) 2342 gpd
Jume 1, 2010 P8 East St, CIPP Liner 238 If of 10" VC pipe (060-072] to 060-0721) 1,449 god
Jupe 23, 2010 P8: Kame St CIPP Liner 255 If of 8" VC pipe (060-072S to 060-072T) 7,920 gpd




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-1 1334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehsbilitation

Flow in gallons per day
Anpual Dates Infiltration Inflow Total V1 Exfilvation
_Quaner ‘Work Performed Description of Work Removed Removed __per quarter Source
May 24, 2010 P& Stockbolm Avenue, CIPP Liner 193 If of 12* VC pipe (064-011 10 064-010) 5,760 god
June 21, 2010 P8: East St, CIPP Liner 344 If of 10" VC pipe (065-006A 10 065-007A) 3,198 gpd
My 24, 2010 P& Cerl Ave., CIPP Liner 284 If of 10" VC pipe (065-007 to 065-006) 2,904 god
June 23, 2010 P8: East St, CIPP Liner 272 If of 10" VC pipe (065-009B 1o 065-005A) 1,440 god
May 26, 2010 P8: East St, CIPP Liner 295 I of 10" VC pipe (065-010A to 065-012A) 720 gpd
Mey 25, 2010 P8: Plain St, CIPP Liner 200 If of 8" VC pipe (065-022 to 065-021) 7.29) gpd
My 25, 2010 PE: Schulz Rd. CIPP Liner 157 If of 10" VC pipe (065-036 to 065-035) 6,840 gpd
My 27, 2010 P& Dondi Re., CIPP Liner 296 If of 8" VC pipe (065-084 to 065-083) 720 god
June 22, 2000 15-21 Studley Ave., replaced 7' of 8" PVC (036-162 to 036-163) see photos 277A & 2778
June 21, 2010 Opp of 80 Locust St replased 6' of " PVC 1462 to 170 (036-130 to 036-128) see photos 276A & 276B
June €, 2010 1265 Belmont St., replaced 510" of 8" PVC (032-59F1 to 032-59E) see photos 275A & 275B
May 18, 2010 Fay ReL, repiaced 13-8" of 8" PVC 0+06 10 0420 (043-017 10 043-018) see photos 274A & 274B
May 17, 2010 Opp of 3 Carriyn RA., replaced 3' of 8" PVC 0+69 1o 0475 (002-060A to 002-060) see photos 273A & 273B X
May 13, 2010 Opp of 23 Jacob St, replaced 14' of 8" PVC 0+86 to 1400 (054-041 10 054-041A) see photos 2724 & 272B X
May 11, 2010 Opp of 27 Jacob St., repiaced 19' of 8" PVC 0406 to 0425 (054-041 10 054-041A) see photos 271A & 271B %
Agril 21, 2010 Opp of 45 Fulior St.. replaced 3' of 8" PVC 0+86 10 0+B9 (023-011 to 023-010) see photos 2704 & 270B 628,388 god
March 26, 2010 P9 Forest Avenue, replaced 11 of 8 PVC 2+80 to 2431 (021-024 10 021-021) 180 gpd
1t Quarter Mesch 26, 2010 P9:  Forest Avenue, replaced 27 of 8" PVC 2415 10 2+42 (021-026 1o 021-024) 180 gpd
2010 Jao 2010-March 2010 P8:  Rehabilitation of 49 sewer menhole chenneis and shelves 35,280 gpd
Jex 2010-March 2010 PE: _ Rehabilitation of 162 sewer manhole pipe connections . 80,720 god 116,360 gpd
September 30,2008 P7. Sinclar Road, 20 VF of Menhole Lining & Pipe Connection Repair at Sewer Menhole 065-060
September 30,2009 P7:  Pump Station Drive, 15 VF of Manbole Lining at Sewer Menbole 055-003
September 30,2009 P7:  Pump Station Drive, 15 VF of Manbole Lining at Sewer Manhole 055-005
September 30,2008 P7:  Eesement off of Elliot Swreet, 19 VF of Menhole Lining at Sewer Manhole 042-0108
September 30,2008 P7:  Soutaland Terrace, 11 VF of Manhole Lining & Pipe Connection Repeir at Sewer Manhole 034-023
September 30,2009 P7:  Southland Temece, 11 VF of Manhole Lining at Sewer Manhole 034-022
September 30,2009 P7:  Easement off of Southland Terrace, 15 VF of Menhole Lining at Sewer Manhole 034-016
September 30,2009  P7.  Easement off of Southiand Termace, 15 VF of Manhole Lining at Sewer Manbole 034-015
September 30,2008 P7:  Eesement off of Southiand Terace, 15 VF of Manhole Lining at Sewer Manbole 034-014
September 30,2009  P7:  Skyview Drive, Pipe Connection Repair at Sewer Manhoie 034-012
September 30,2009  P7:  Brockion High School R-O-W, § VF of Manbole Lining, Pipe Conection Repair, Sbelf Repeir et Sewer Manhole 028-002
Sepiember 30,2009  P7:  Southfield Drive, Remove end Replace 300" of 24 RC pipe (062037 to 065-001A) - Pipe collepsed during CIPP Liner X
September 30,2009 P7:  Southfield Drive & Deanne R4, CIPP Liner 314' of 24° RC pipe (065-088 10 065-0014)
September 30,2009  P7.  Sinclair Road, CIPP Liner 252’ of 24" RC pipe (065-060 to 065-056) 900 gpd
September 30,2009 P7:  Sinclair Road, CIPP Liner 290" of 24" RC pipe (065-061 1o 065-060) 5,760 gpd
September 30,2009  P7-  Sinclair Road. CIPP Liner 282" of 24" RC pipe (065-062 to 065-061) 11,700 gpd
September 30,2009  P7:  Sinclair Road, CIPP Liner 282'of 24" RC pipe (065-063 1o 065-062)
September 30,2009  P7:  Easement off of Crescent Street, CIPP Liner 372" of 42" RC pipe (055-004 to 055-003)
September 30,2009  P7:  Center Sweet, CIPP Liner 262' of 27" RC pipe (047-005A 1o 047-004)
Sepiember 30,2009  P7.  Center Sweet, CIPP Liner 88'of 27" RC pipe (047-005 10 047-0054)
Sepiember 30,2009  P7:  Southland Terrace, CIPP Liner 244'of 30" RC pipe (034-023 to 034-022)
September 30,2009  P7:  Country Club Lane, CIPP Liner 195' of 36" RC pipe (033-051 10 033-004)
September 30,2003  P7:  Country Ciub Lane, CIPP Liner 304’ of 36" RC pipe (033-052 10 033-051)
September 30,2003  P7:  Country Club Lane, CIPP Liner 336'of 36" RC pipe (033-053 to 033-0524) 360 gpd
September 30,2009  P7:  Easement thru Golf Course, CIPP Liner 342'of 24" RC pipe (013-062 10 013-0614)
September 30,2009  P7:  Easement thru Golf Course, CIPP Liner 304' of 24" RC pipe (013-065 to 013-064)
September 30,2009  P7:  Easement thru Golf Course, CIPP Liner 228'of 21" RC pipe (013-08S to 013-066)
September 30,2009 P7:  Easement thru Golf Course, CIPP Liner 252" of 21" RC pipe (013-086 10 013-085)
September 30,2009  P7:  Essement thru Golf Course, CIPP Liner 335 of 21" RC pipe (013-087 1o 013-086)
Sepiember 30,2009  P7:  Easement thru Golf Course, CIPP Liner 250’ of 21" RC pipe (013-088 10 013-087)
September 30,2009  P7:  Easement thru Golf Course, CIPP Liner 216'of 21" RC pipe (013-089 1o 013-088)
P7:

September 30, 2008

Easement off of Geralynn Drive, Heavy Ciean & Re-TV 362 of 24" RC pipe (067-003 to 067-002)
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September 30, 2009 P7.  Eesement off of Geralynn Drive, Heavy Cleen & Re-TV 215" of 24" RC pipe (067-037 10 067-036)
September 30,2008 P7:  Easement off of Geralynn Drive, Heavy Clean & Re-TV 1241 of 24" RC pipe (067-025 1o 067-036)
September 30, 2009 P7.  Easement off of Riverview Ave, Heavy Cean 218" of 48° RC pipe (056-001F 10 066-100)
September 30, 2009 P7-  Easement towards the Pump Station, Heavy Clean 122' of 27" RC pipe (055-004 10 055-003)
September 30, 2009 P7.  Easement towards the Pump Station, Heavy Clean 197" of 27° RC pipe (059-005 to 059-004)
Sepizmber 30, 2009 P7:  Essement off of Crescent Street, Heavy Cleen 136" of 42" RC pipe (055-003 1o 055-002)
g Sepiember 30,2009  P7:  Easement off of Harold Sweet, Heavy Clean & Re-TV 304'of 27" RC pipe (048-010 10 048-009)
22 September 30, 2009 P7.  Easement off of Harold Steet, Heavy Clesn & Re-TV 240° of 27" RC pipe (048-012 10 048-011)
< September 30, 2009 P7-  Easement off of Elliot Sueet, Heavy Cleen 246 of 36" RC pipe (042-010B to 042-009A)
H September 30, 2009 P7-  Easement off of Skyview Drive, Heavy Cleen & Re-TV 258 of 36" RC pipe (034-011 10 034-010)
o September 30, 2009 P7-  Essement off West Chesmut Sweet, Heavy Clean & Re-TV 272 of 36" RC pipe (029-019 10 025-018)
z Sepiember 30,2009 P7.  Easement off of Belmont Street, Heavy Clean & Re-TV 318 of 24" RC pipe (028-003A to 028-002)
September 30, 2009 P7:  Easement thru Golf Course, Heavy Ciean & Re-TV 300 of 24" RC pipe (013-066 to 013-065)
September 30, 2005 P7. Essement off of Geralynn Drive, T&S 287' of 24" RC pipe (067-008 to 067-007)
September 30, 2008 P7 Easement off of Geralynn Drive, TES 357 of 24" RC pipe (067-004 10 067-003)
September 30, 2009 P7.  Easement off of Hudson Swreet, T&S 207 of 42" RC pipe (057-046A 10 057-045H) 900 gpd
September 30, 2009 P7.  Easement off of Hudson Street, T&S 298’ of 42" RC pipe (057-045H 10 057-044A) 2,160 gpd
September 30, 2009 P7. Easement off of Summer Street towards Marjor. Street, T&S 305' of 42" RC pipe (055-057A to 055-048A) 4,320 gpd
September 30, 2009 P7 Easement near Court Steet, Major Debris Removed end T&S 390' of 36" RC pipe (042-008A to 042-007B)
September 30, 2009 P7:  Easement from Court Sueet towards Center Street, T&S 383" of 42" RC pipe (042001 10 055-011A)
September 30, 2009 P7- Essement off of Southland Terrace , T&S 406' of 36" RC pipe (034-013 10 034-012)
September 30, 2009 P7-  Easement off of Southlend Terrace , TES 247" of 36" RC pipe (034-014 10 034-013)
September 30, 2009 P7:  Easement off of Southland Terrace , T&S 239" of 36" RC pipe (034-015 10 034-014) 4320gpd
September 30, 2009 P7-  Essement off of Southland Terrace , TS 198" of 36" RC pipe (034-016 10 034-015) 1,440 god
September 30, 2009 P7. Easement off of Country Club Lase , T&S 376' of 30" RC pipe (033-002 to 033-003)
September 30, 2009 P7-  Easement off Wesi Chesmut Street, T&S 225" of 36" RC pipe (025-016 10 025-017) 2,880 gpd
September 30, 2009 P7.  Eesement off West Chestmut Sweet, TES 236 of 36" RC pipe (025-020 10 029-019)
September 30, 2009 P7:  Easement behind the High School, T&S 302 of 30" RC pipe (028-062 10 028-026)
30,2000 P7. Easement behind the High School, T&S 311'of 30" RC pipe (028-063 10 028-062)
September 30, 2008 P7:  Southworth to Country Club Lane, T&S 196' of 36" RC pipe (026-007 10 026-006)
September 30, 2009 P7:  Country Club Lane pear house # 11, TES 336’ of 36" RC pipe (026-005 to 033-054) 1,440 gpd
September 30, 2009 P7. Easement off Pleasant Swreet, T&S 237" of 21" RC pipe (013-092 10 013-091)
September 30, 2009 P7. Essement off Pleasant Street, TES 246" of 21" RC pipe (013-093 10 013-092)
September 30, 2009 P7. Easement off Pleasant Sweet, T&S 331" of 21" RC pipe (013-098 10 013-093)
September 30, 2009 P7.  Easement off Pleasant Sweet, T&S 332' of 21" RC pipe (013-099 10 013-098)
September 30, 2009 P7-  Easement off Pleasant Sveet, TES 347 of 21" RC pipe (013-100 to 013-099) 180 gpd
September 30, 2009 P7.  Essement off Pleasant Sueet. T&S 392 of 21" RC pipe (013-101 10 013-100)
September 30, 2009 P7.  Eesement off Plegsant Sweet, TES 349" of 21" RC pipe (008-102 10 013-101)
September 30, 2009 P7:- Meadowbrook, T&S 292" of 48" RC pipe (066-056 to 066-026) 3,240 gpd
September 30, 2009 P7-  Easement off West Chestout Sreet, T&S 210 of 36" RC pipe (029-004A 10 029-015) 360 gpd
September 30, 2009 P7:  Easement off Pleasant Street, T&S 223'of 21" RC pipe (013-091 10 013-090)
September 11, 2009 Tnmim”’llu,mﬂudl'of!']’VCliﬂAﬁZ‘!B
September 2, 2009 Menlo Ave., replaced §' of 8" PVC and service wye 1442 10 1447 (025-029 10 025-30) see photos 2684 & 2688 0gpd
September 1, 2009 Arthur Paquin Wy, replaced &' of 8" PVC 0+18 1o 0+24 (005-150E 10 005-150D ) see photos 267A & 267B Ogpd
Aungust 24,2009 Oskside Ave., replaced §' of 6" PVC 0+25 to 0+30 (033-027 to 033-026) see photos 266A & 266B 540 gpd
August 4, 2009 Globeki,rephned!‘ofG'WCW@O]MJWNIW}&#:&M“&A&%SB 540 gpd
July 22, 2009 GlobeRd.,rqphoedZ‘ofB'}’VCmdl:rviuwy=2+73 10 2475 (001-083 to 001-084) see photos 264A & 264B 1080 gpd
July 20, 2009 thDl..rephudI'nf!'WClndm’viuwyeMSmO*%(ml%7m001-%B)mmmA&m 1080 gpd
July 14, 2009 Browr St, replaced 6' of 6" PVC 1494 10 2400 (001-080 1o 001-079) see photos 262A & 262B 360 gpd
June 30, 2009 Brown St replaced &' of 6" PVC 0+50 (001-080 10 001-079) see 261A & 261B 360 gpd 40,320
H May 12, 2009 Opp of 18 Prospect Avenue, replaced 13' of 8" PVC (go stationing) (SME 06-084A 1o 06-084) see photos 260 x
: May 11, 2008 Pm!peuAvm!.mphbad"ofE'PVCHlOmHﬂ (Mm&AwOOS-OBd)u:M:m&HD X




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per dey
Annual Dates Infilvation Inflow Totl I Exfiltration
Quaner Work Performed Description of Work Removed Removed per guarter Source
] May 6, 2009 3840 Weston Sueet, replaced 3' of PVC 0+10 10 0+13 (SMH 006-084B 10 006-084) see photos 256 & 257 x
& May 4, 2008 39 Country Club Lae, replaced 8'of & and 4’ of 6" PVC (no stationing) (SMH 026-05 o 33-054) see photos 255 x
3 April 29, 2009 54 Baxendale Terrsce, replaced 8' of 8" PVC 1460 1o 1473 (SMH 006-081 10 006-080) see photos 253 & 254 x
< April 28, 2009 50 Bexendale Terrace, replaced 9" of 8" PVC 0+06 to 0+11 (SMH 006-081 10 006-080) see photos 251 & 252 x
Agril 10, 2009 22 Carrlvn Drive, replaced 4'of 8" PVC (no stationing) (SMH 002-060 to 002-059) see photos 249 & 250 x
Merch 5, 2009 Cumberland Drive, grouted the wall of the manhole (SMH 001-037) see photo 248 720 god
Ist Quarter Junuary 14, 2009 Winslow Avenue, water plugged and machole tsble wes sezled (SMH 005-141) see photo 247 720 god
2009 January 14, 2009 Tufis Circle, water plugged and manhole well was sealed (SMH 065-045) see photo 246 720 gpd
January 14, 2009 Rutlend Street, water plugged and meanhole table wes sealed (SMH 037-106B) see photo 2454 720 gpd 2880 gd
December 11, 2008 College Drive, water plugged pipe connections inside of manhole (32-224) 720 gpd
December 11,2008 Dewey Drive, water plugged corbel inside of mashole (32-67) 360 gpd
November 21, 2008 Plymouth St ebandoned (and filled with flowsble fill) 315" of 26"x39" brick pipe (P-01 1o P-02) X
November 21,2008 Piymouth St, abandoned (and filled with flowsble fill) 230" of 12" HDPE pipe (P02 1o P-03) b3
November 21,2008  Piymouth St, abandoned (end filled with flowabie fill) 198" of 12" HDPE pipe (P-03 to P-04) x
November 21,2008 Plymouth St abandoned (and filled with flowsble fill) 293" of 12" HDPE pipe (P-04 to P-05) b4
November 21,2008 Pivmouth St, abendoned (and filled with flowable fill) 245" of 26"x39" brick pipe (P-05 1o P-06) X
November 21, 2008 Plymouth St, abandoned (and filled with flowable fill) 35' of 30" brick pipe (P-06 to P-07) X
November 21,2008 Piymouth St, abandoned (and filled with floweble fill) 263 of 30" CI pipe (P-07 1o P-08) X
November 21,2008 Plymouth St,, bandoned (and filled with flowable fill) 284' of 30" Cl pipe (P-08 10 P-09) X
November 21,2008 Plymouth St, abandoned (and filled with flowsble fill) 152 of 30" CI pipe (P-09 to BULKHEAD) b
= November 20,2008 Trafalgar St, replaced 3' of 8" PVC 1480 to 1484 (005-138 1o 005-136) see photos 244A & 244B 5310 gpd
53 November 20,2008 Trafaigar St., replaced 3' of 8" PVC 1498 to 2+03 (005-138 10 005-136) 5,310 gpd
c November 18, 2008 Trafalgar St., replaced 3' of 8" PVC 2421 10 2426 (005-136 10 005-133) see photos 243A & 243B 497 gpd
x Noverber 18,2008 Trafalgar St, replaced 3' of 8" PVC 1468 to 1472 (005-136 to 005-133) 497 god
5 November 19, 2008 Trafelgar St, replaced 4' of 8" PVC 2+14 to 2+18 (005-138 1o 005-136) see photos 242A & 242B 1,620 gpd
& November 10,2008 Augusta St replaced 6' of 8" PVC 1494 10 2400 (005-132 to 005-130) see photos 241A & 241B 30 gpd
~ November 4, 2008 Plymouth St, replaced 44.5' of 12° PVC 0+00 10 0+44.5 0gpd
November 4, 2008 Plymouth St, replaced 269" of 12" PVC 0+44.5 to 3+13 0gpd
November 4,2008  Plymouth St, replaced 170' of 12° PVC 3+13 10 4+83 720 gpd
November 4, 2008 Plymouth St, replaced 183' of 12" PVC 4483 to 6+66 4,507 gpd
November 4, 2008 Plymouth St replaced 173' of 12" PVC 6+66 10 8439 5,760 god
November 4, 2008 Plymouth St, replsced 193' of 12" PVC 8439 t0 10432 0gpd
November 4, 2008 Plymouth St, replaced 278' of 8" PVC 15474 to 18+52 8,640 gpd
November 4, 2008 Plymouth St, replaced 139' of 8" PVC 18+52 10 19491 0gpd
November 4,2008  Plymouth S, replaced 23' of 8" PVC 19491 10 20+14 1,080 gpd
November 4, 2008 Auguste St, replaced 6' of 8" PVC 2+69 to 2+74 (005-132 to 005-130) see photos 240A & 240B 30 gpd
November 3, 2008 Trafelgar St, replaced 4' of 6" PVC (437 to 0+41 (005-136 to 005-137) see photos 2394 & 239B 3,600 gpd
October 21, 2008 Earle St 7' of 8" PVC 0+2 10 0+09 (005-033 10 005-CAP?) see 2384 & 2388 720 gpd. 35,40 god
£ September 17, 2008 Crescent St replaced 5' of 8 PVC 2+83 10 2487 (054-004A to 054-004) nd installed CI wrap see photos 2374 to 257C
s Seplember 16,2008 Norwood St replaced 3' of 8" PVC 2+37 1o 2+40 (060-052 to 060-056) see photos 2364 & 236B 400 gpd
a September 11,2008 Norwood St., replaced 4' of 8" PVC 1450 1o 1454 (060-052 to 060-056) see photes 235A & 235B 400 gpd
£ Sepiember 8,2008 _  Jacob St replaced 6' of 8" PVC 0+42 10 0+48 (054-04] 1o 054-040) see photos 234A & 234B X
£ September 4,2008  Jacob St replaced §' of 8" PVC 0+01 10 0+06 (054-041A to 054-041B) X
e September 4, 2008 Jacob St replaced §' of 8" PVC 0489 10 0+94 (054-041A 10 054-041) see photos 2334 & 233B X
& September 2,2008  Jaoob St, replaced 13 of 8" PVC 2470 to 2+83 (054-041A 10 054-041) see photos 2324 & 232B X
Augus: 11, 2008 Myrtle St, replaced 3' of 6" PVC & performed rebabilitation on SMH 022-056 see Photos 2314 & 231B 800 god X
3 May 6, 2008 P6.  Sheridan St, replaced 131" of 12 VC pipe (053-080 to 053-084) 5,760 god
£ May 6, 2008 P6:  Sheriden St, replaced 231" of 12 VC pipe (053-078 to 053-080)
s e May 6, 2008 P6:  Sheridan St, replaced 237 of 12 VC pipe (053-034A to 053-078)
o3 May 6, 2008 P& Sheridan St, replaced 235 of 12 VC pipe (053-059 to 053-054A)
& May 6, 2008 P Sheridan St, replaced 53' of 12 PVC pipe (053-065A 1o 053-059)
May 3, 2008 P6: W Market St, replaced 304’ of 12* VC pipe (024-046 to 024-EX2) 5,760 god




Table 1
City of Brockten, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per dey
Axnnua! Dates Infiltration Inflow Towl V1 Exfiltration
Quaster Work Performed Description of Work Removed Removed per quarter Source
March 26, 2008 Portland St, replaced 3' of 8" PVC & service STA 2421 10 2423 (058-035 10 055-034) see photos 2304 & 230B 1,161 gpd
* 1st Quarter Mearch 18, 2008 Portland St, replaced 3' of 8" PVC STA 2433 10 2436 (059-036A 1o 059-035) see photos 2294 & 229B 1,240 gpd
2008 March 18, 2008 Portland St., replaced 4' of 8" PVC & service STA 2400 10 2+04 (059-036A 10 053-035) see photos 228A & 228B 1,240 gpd
March 17, 2008 Portland St.. EM’;; 3' of 8" PVC & service wye STA 0+47 1o 0+49 (059-035 10 059-034) see photos 2274 & 2278 360 gpd 4,001 gpd
14 . Warren Ave. "of 21" pipe (024-046 10 023-001)
December 14, 2007 P6: Werren Ave, replaced 284' of 21" pipe (023-005 1o 023-009)
December 14, 2007 P6: Warren Ave, replaced 229" of 21" pipe (023-001 to 023-005)
December 12,2007 P4: Packard Wey, replaced 27" of 8" pipe (sta. 0+27 o 021-001)
December 12, 2007 P4: Packerd Way, replaced 104' of 8" pipe (021-002A 10 ste. 0+27)
December 12, 2007 P4: Psckard Way, replaced 294' of 8" pipe (021-002 to 021-002A)
October 26, 2007 P4: Warren Ave, replaced 126.5' of 12" pipe (021-054 10 021-049X)
October 26, 2007 P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X 10 022-049)
5 October 24, 2007 P, Wamen Ave, ced 237 of 21" pipe (024-040 to 024-046;
g Oxt - Dec, 2007 Capping of | floor drain throughtout the City PRE
S December 14,2007 P& Orchard Ave., replaced 319" of 8* pipe (037-127 to 037-128) 63,360 god
'E Decermnber 14, 2007 P6: North Main St., replaced 343" of 8" pipe (037-127 10 037-131) 1,080 gpd
5 December 14, 2007 P6: North Main St replaced 295" of 8" pipe (037-124 10 037-127) 3,963
= December 14, 2007 P6: North Main St,, replaced 213" of 8" pipe (037-122A 10 037-124) 4,102 gpd
s December 14,2007 P6: North Main St replaced 213' of 8" pipe (037-122 to 037-1224) 2,880 gpd
December 14, 2007 P6: North Main St., replaced 85' of 8" pipe (037-121 10 037-122) 0 gpd
December 14, 2007 P6 North Main St, replaced 337 of 8" pipe (037-118 to 037-121) 2,880 gpd
November 20, 2007 P4. Warren Ave, replaced 262" of 12" pipe (021-006 to 021-001) 0 gpd
November 15, 2007 Portland St replaced 4' of 8" PVC & service Wye STA 1435 to 1439 (055-036A to 059-025) see photos 226A & 226B 400 gpd
November 14, 2007 Lewiston St., replaced &' of 10" PVC & service Wye STA 1476 1o 1481 (059-045 to 059-044) see photos 225A & 225B 2,485 gpd
November 14, 2007 Lewiston St, replaced 4' of 10" PVC & service Wye STA 0+13 1o 0+17 (059-044 10 055-040) see photos 224A & 224B 1,440 gpd
November &, 2007 P4: Warren Ave, replaced 303’ of 12" pipe (021-00] 1o 621-054) 28,800 gpd
October 1, 2007 Kingman St replaced 7 of 8" PVC STA 0+30 10 0+37 (054-03) 10 054-030) see photos 2234 & 223B 1,750 gpd 117,938 god
September 26, 2007 P6: Warren Ave, replaced 180" of 21" pipe (024-040 1o 024-044) 4,320 gpd
September 21, 2007 P6: Warren Ave, replaced 275" of 21" pipe (024-038 to 024-040)
September 14,2007 P Wamren Ave, replaced 274' of 21" pipe (02¢-037 o 024-038)
August 30, 2007 P6: Clifion Ave, replaced 137' of 24" pipe (024-030A 10 024-037)
August 29, 2007 P6 Clifion Ave, repiaced 116" of 24" pipe (024-030 10 024-030A)
August 27, 2007 P4: Warren Ave, replaced 351" of 18" pipe (022-049 to 022-040)
August 22, 2007 P6: Clifton Ave, replaced 32" of 24" pipe (024-029 10 024-030)
August 13, 2007 Clerk St, replaced &' to 8" PVC & (2)8"X8"Sleeves STA 1420 to 1428 (054-039 to 054-039A) see photos 222A & 222B
July 28, 2007 P4 Packerd Wey, replaced 328' of 8" pipe (021-003 to 021-002)
July 13, 2007 P4: Packard Way, replaced 244" of 8" pipe (021-005 to 021-004)
July 10, 2007 P4: Packard Way, replaced 193" of 8" pipe (021-004 to 021-003X)
July 3, 2007 P4: Packard Wey, replaced 129’ of 8" pipe (021-003X 10 021-003) 180 gpd
Jun - Sept, 2007 Removal of 22 private sump pumps and | floor drein capping throughout the City 94,350 gpd
-~ September 17, 2007 Adams St., replaced 2' of 8" PVC & (2)8"X8"Sleeves STA 1431 1o 1433(053-097 to 053-097A) see photos 221A & 221B 2,160 gpd
2 September 7, 2007 Moulton St., replaced 8' of 8" PVC & (3)6"Sleeves STA 1481 1o 1+89(054-035 10 054-034) see photos 2204 & 220B 90 gpd
o September 6, 2007 Perry Ave,, replaced €' of 8" PVC & (2)8"XB"Sleeves STA 2462 1o 2+68(054-035 1o 054-034) see photos 2194 & 219B 1,050 gpd
£ September S, 2007 Perry Ave., replaced 7' of 8" PVC & (2)8"X8"Slesves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 218B 1,050 gpd
g September 4, 2007 Pemy Ave., replaced 4' of 8" PVC & (2)8"X8"Slecves STA 0+72 10 0+76(054-035A 1o 054-035) see photos 217A & 217B 720 gpd
g August 21, 2007 Addison Ave., replaced 6' of 6" PVC & 6"X6"Wye STA 1472 10 1478(054-004E to 054-004C) see photos 216A & 216B 360 gpd
E August 20, 2007 Addison Ave., replaced 7' of 6" PVC & (2)6"X6"Sleeves STA 2+08 10 2+15(054-004E to 054-004C) see photos 215A & 215B 360 gpd
August 17, 2007 Henry St, replaced 4' of 8" PVC & (2)8"X8"Sleeves STA 1467 10 1471(054-025 10 054-024) see photos 214A & 214B 270 gpd
August 16, 2007 Henry St, replaced €' of 8" PVC & (4)8"X8"Sleeves STA 3407 to 3+13(054-025 10 054-024) see photos 213A & 213D 270 gpd
August 15, 2007 Macy Ave, replaced &' of 8" PVC & (2)8"X8"Sleeves STA 1+22 to 1+30(054-004D 10 054-004B) see photos 212A & 212B 1,500 gpd
July 16, 2007 Bishop St, replaced &' of 6" PVC & 6" Sleeve STA 0+31 1o 0+39(043-091A 10 043-090) see photos 211A & 211B 40 gpd
July 12, 2007 Upton St, replaced 2' of 8" PVC & (2)8"X"Sleeves STA 1477 1o 1479(043-056 1o 043-057) see photos 210A & 210B 45 gpd
July 2, 2007 Moncrief St, replaced 5' of 8" PVC & 8"X8"Sleeve STA 1+10 10 1+15(043-087B 10 043-087A) see photos 209A & 209B 170 gpd



Table 1
City of Brockion, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-1 1334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in galions per day
Anpual Detes Infiltretion Inflow Total U1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quaner Source
July 2, 2007 ‘Moncrief S, replaced &' of 8" PVC &(2)8"X8"Sleeves STA 0+79 to 0+83(043-087B 10 043-087A) see photos 208A & 2058 170 god
Juoe 20, 2007 Drew Ave, replaced 6 of 8" PVC &(2)8"X8"Sleeves STA 0424 10 0+30(043-087C 1o 043-087B) see photos 2074 & 2078 1,800 gpd
June 19, 2007 Drew Ave, replaced &' of 8" PVC &(2)8"X8"Sleeves STA (+75 1o 0+79(043-087D 1o 043-087C) see photos 206A & 206B 360 gpd
June 18, 2007 Drew Ave, replaced &' of 8" PVC &(2)8"X8" Sleeves STA 1+10 to 1+19(043-087E 1o 043-087D) see photos 205A & 205B 450 gpd
June 13, 2007 Drew Ave, repleced 4 of 8" PVC &(2)8"X8" Sieeves STA (431 1o 0+35(043-087D to 043-087C) see photos 204A & 2048 450 gpd
June 13, 2007 Drew Ave, replaced &' of 8" PVC &(2)8"X8" Sieeves STA 2461 10 2+65 (043-087D 1o 043-087C) see photos 2034 & 2038 400 gpd
June 6, 2007 Drew Ave, repiaced 6" service wye STA 1436 (043-087C to 043-087B) see photos 2024 & 202B 180 gpd
Jue 5, 2007 Drew Ave, replaced 2 of 8" PVC STA 1471 10 1+73 (043-087C to 043-087B) see photos 2014 & 201B 45gpd 110,790 gpd
Apr - Juz 2007 Replacement of 6 sewer cleenouts &nd capping of 2 floor dreins throught the City 18,720 god
May 30, 2007 Pé: Suzmer Street, replaced 160" of 8" pipe (063-013 1o 063-013X) 480 gpd
May 30, 2007 P4: Summer Street, replaced 109" of 8" pipe (063-012X 10 063-013) 480 gpd
May 30, 2007 P4: Summer Street, replaced 12" of 8" pipe (063012 to 063-012X) 480 gpd
May 9, 2007 P4: Riverview Street, replaced 27 of 12" pipe (ste. 0+43 10 063-0024)
May 8, 2007 P4 Perkins Avenue, replaced 32.5' of 12* pipe (063-005D 1o 063-002A)
May 3, 2007 P4: Perkins Avenue, replaced 239' of 12" pipe (063-005D to 063-001) 65,520 gpd
May 1,2007 P4: Perkins Avenue, replaced 235.5' of 10" pipe (063-001 1o 066-005) 93,600 gpd
Apri) 25, 2007 P4: Leyden Sueet, replaced 6' of 8" pipe and replaced SMH 063-CAP) 0gpd
5 il 20, 2007 Pé4: Dasby 261.5' of 8" pipe (065-028 10 065-029) _ 180gpd
3 “Apt - Jun 2007 Removal of 13 private sump pumps throughout the City 124,200 gpd
¥ May 3, 2007 Messachusetts Ave. replaced 22" of 8" PVC STA 1499 to 2414 ( 043016 10 043-015) see Photo 200A & 200B 500 gpd
T May 2, 2007 Massachusetis Ave., replaced 6' of 8" PVC STA 2496 (043-019 to 043-018) see Photo 1994 & 199B 1,510 gpd
3 May 1, 2007 Massachusetis Ave., replaced 2 of 8* PVC STA 2+14 (043-019 1o 043-018) see Photo 198A & 198B 1,550 god
2 April 30, 2007 Massachusetts Ave., replaced S' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 197B 1,710 gpd
S April 25, 2007 Massachusetis Ave., replaced 4’ of 8" PVC STA 0+71 (043020 10 043-019) see Photo 196A & 196B Sgpd
April 24, 2007 Massachusetis Ave.. repiaced 8X6" Y & 3'of 8" PVC & S'of 6" PVC STA (424 (043-019 1o 043-018) see Photo 1954 & 195B 1,710 gpd
April 20, 2007 Massachusenis Ave., replaced 6"X8" TEE & 7 8" PVC & 5 of 6" PVC STA 1423 (043-020 1o 043-019) see Photo 1944 & 194B 10 gpd
April 19, 2007 Massachusetts Ave., replaced &' of 8" PVC STA 1422 (043-020 to 043-019) see Phote 193A & 193B 15 gpd
April 19, 2007 Massachusetis Ave., replaced 1.5’ of 8 PVC STA 1432 (043020 to 043-019) see Photo 1924 & 192B 15 gpd
April 10, 2007 Summer St, replaced 3' of 6" PVC NO STA (Not on Phese repair list) see Photo 191A & 191B
April 5, 2007 Massachusetts Ave., replaced 10" of 8" PVC STA 2+41 10 2+52 (043016 10 043-015) see Photo 190A & 190B 480 gpd
April 4, 2007 Messachusetts Ave., replaced 7' of 8" PVC STA 1499 (043-016 10 043-015) see Photo 189A & 189B 550 gpd
April 3, 2007 Messachusetis Ave., replaced 6' of 8" PVC STA 0+73 (043-016 1o 043-015) see Photo 188A & 188B 45 gpd
2, 2007 Massachusetis Ave.. replaced 4 of 8 PVC STA 2423 to 2+3) (043-015 1o 043-014) see Photo 1874 & 187B 1,800 313,560
March 30, 2007 Anawan St replaced 6' of 8" PVC STA 0+08 (043-078 10 043-077) see Photo 186A &186B 1,080 god
March 26, 2007 Anawan St replaced 6' of 10" PVC STA 0476 (043-078 10 043-077) see Photo 185A & 185B 1,080 gpd
March 28, 2007 Ashfield Dr @Apswen St, replaced 10" of 10 PVC STA 0+33 (Not on replace list) see Photo 187A &184B
March 27, 2007 Bishop St, replaced 3' of 8" PVC STA 0+11 (043-087A 10 043-086A) see Photo 183A & 183B 360 gpd
Merch 27, 2007 Bishop St. 3'of 8" PVC STA 1453 (043-0B7A to 043-086A) see Photo 1824 & 182B _ 360gpd 2,880 gpd
March 13, 2007 “Algonquin St replaced 3' of 10" PVC STA (+55 (043-013 to 043-012) see Photo 180A & 180B 300 gpd
March 12, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+39 (043-013 to 043-012) see Photo 179A & 1798 180 gpd
March 8, 2007 Deiley Rd., replaced 2' of 8° PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 1788 50 god
March &, 2007 ‘Algonquin St replaced 4' of 10° PVC STA 0+15 (043-013 to 043-012) see Photo 1774 & 1778 200 gpd
g March 7, 2007 Deiley Rd, replaced 9' of 8" PVC & service wye STA 0476 (043-059 10 043-058) see Photo 176A & 176B 50 gpd
s March 6, 2007 Anawan St, replaced 6' of 8" PVC STA 1413 (043079 10 043-078) see Photo 175A & 175B 10 gpd
] February 27,2007 John Berman Dr., replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 175B . 700 gpd
H February 21,2007 Jobn Berman Dr., replaced 4 of 10" PVC & servioe wye STA 0+52 (043-085A to 043-085) sec Photo 174A, 174B, 174C & 174D 50 gpd
-4 February 13,2007 John Berman D, replaced service wys STA 1425 (043-086 to 043-085A) see Photo 1734 & 173B 50 gpd
2 February 8, 2007 Johr Bermen Dr., replaced 6' of 10" PVC STA 0+86 (043-086 10 043-085A) see Photo 1724 & 172B 20 gpd
February 7, 2007 Answan St replaced &' of 8" PVC & service wye STA 1482 (043-079 to 043-078) see Photo 171A & 171B 20 gpd
February 6, 2007 Answan St, replaced 7 of 8" PVC STA 1411 (043-079 10 043-078) see Photo 170A & 170B
February §, 2007 Annis Ave., replaced 13' of 8" PVC & 9 of 10" PVC see Photo 169A 30 gpd
February 2, 2007 Answen St, replaced §' of 8" PVC STA 0+66 (043-079 10 043-078) see Photo 168A & 168B 25 gpd



Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Annual Detes Infiltration Inflow Total U1 Exfilration
_Quaner Work Performed Description of Work Removed Removed _per quarter Source
February 1, 2007 Answan St, replaced 20' of 8" PVC & service wye STA 0+33 1o 0+47 (043-079A 10 043-079) see Photo 167A & 1678 25 gpd
January 30, 2007 Answan St,, replaced 3' of 8" PVC STA 1408 (043-079A 1o 043-079) see Photo 1664 & 166B 2,000 gpd
January 29, 2007 Almon Ave., replaced 3' of 8" PVC STA 1476 (032-072 to 032-071) see Photo 1654 & 165B 2,880 god
Jenuery 5, 2007 Herrod Ave., replaced service wye STA 0493 (037-124A to 037-124) see Photo 164A & 164B 1,080 gpd
January 4, 2007 N, Menchester St., service wve STA 1410 (042-004A to 042-004B) see Photo 163A & 163B 5620
December 1, 2006 P4 Aubumn Street, replaced 274.60' of 8" pipe (063-002 10 063-001A) 0 gpd
December 1, 2006 P4: Aubum Street, replaced 277.50' of 8" pipe (063-001A 10 063-001) 0gpd
November 2006 Design: East Ashland Steet, replaced 130" of 12 pipe (040-019 to 040-028) 2,881 gpd
November 2006 Desigr: Eest Ashland Street, replaced 330" of 12 pipe (040-018 10 040-019) 36,000 gpd
- November 2006 Design: East Ashlend Street, replaced 203" of 12" pipe (040017 10 040-018) 5,760 gpd
g November 2006 Design East Ashland Street, replaced 252 of 12" pipe (040016 to 040-017) 5,040 gpd
2 October 16, 2006 P4: Burton Ave, replaced 294' of 8" pipe (060-007B to 060-007A) 6,142 gpd
] October 16, 2006 P4, Burton Ave, 166' of 8" pipe (060-007A 10 060-007C) 0
5 December 18, 2006 Rutland St., replaced 3' of 6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 162B 672 gpd
= December 12, 2006 Calvin Street, replaced service wye STA 0485 (031-031 10 031-030) see Photo 1614 & 161B 1,260 gpd
¥ December 11, 2006 Calvin Street, replaced 6' of 8" PVC STA 0+31 (031021 1o 031-030) see Photo 160A & 160B 180 gpd
November 29, 2006 N Menchester St., replaced 3' of 8" PVC & service wye STA 1+30 (042-004A 10 042-004B) see Photo 159A & 159B 432 gpd
November 28, 2006 N. Menchester St., replaced 6 of 8" PVC & service wye STA 0471 (042-004A 10 042-004B) see Photo 1584 432 gpd
November 27, 2006 N. Menchester St., replaced 8' of 8" PVC & service wye STA 2+00 (042-004A 1o 042-004B) see Phote 157A & 157B 261 gpd
October 23, 2006 Vine ced £ of 8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 156B 360 gpd 59.420 gpd
September 9, 2006 Keith Avenue, repleced 5' of 8" PVC STA 0434 (024-039A 10 024-039) see Photo 1S5A
May 9, 2006 Upland Road, replaced 3' of 8" PVC STA 0+87 (0374091 10 037-090) see Photos 154A & 154B 1,500 gpd
May 11, 2006 Rutland Avenue, replaced 8" pipe end service wye STA 2433 (037-121A to 037-122) see Photos 153A & 153B 720 gpd
e May 10, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 1434 to 1438 (037-121A to 037-122) see Photos 152A & 152B 720 gpd
- May 18, 2006 Rutiand Avenue, replaced 4' of 8" PVC STA 2+74 (037-121A 10 037-122) see Photo 151A 540 gpd
H May 17, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2487 (037-121A to 037-122) see Photos 1504 & 150B 540 gpd
E May 16, 2006 Rutlend Avenue, replaced 4’ of 8" PVC STA 0+15 (037-121A 10 037-122) see Photos 1494 & 149B 540 gpd
é July 19, 2006 Osk Sweet, replaced service connection STA 2405 (037-136 1o 037-135) see Photos 148A & 148B 2,400 gpd
: July 20, 2006 Osk Street, replaced 8" pipe service wye STA 2+85 (037-136 1o 037-135) see Photos 147A & 147B 1,200 gpd
! July 25, 2006 Otk Street, replaced 8" pipe and two service tees PVC STA 1472 (037-135 10 037-134) see Photos 146A & 146B 2,500 gpd
August 3, 2006 Osk Street, replaced 8" pipe and service tee STA 0+15 (037-134 10 037-133) see Photos 145A & 145B 1,200 gpd
August 7, 2006 Ok Street, replaced pipe and service wyes STA 0+42 (037-134 1o 037-133) see Photos 144A & 144B 1,440 gpd
A 2006 Osk St £" pipe and service wye STA 2408 (037-133 to 037-132) see Photos 1434 & 143B 720 gpd 14,020 gpd
bz May 1, 2006 Upland Rd., repl 2' of 8" pipe and 8"X8" sleeve STA 2+45 1o 2+47 (037091 10 037-090) see Photos 1424 &142B 320 gpd
ZEE
< é ] April 25, 2008 Orchard Ave., replaced 6' of 8" pipe STA (483 10 0487 (037-130 10 037-129) see Photos 1414 & 141B 180 gpd 500 gpd
Merch 21, 2006 Pomone Dr, replaced 17.5' of 6" pipe and 6"X6" sleeve (045-032G to 045-032]) see Photos J40A & 140B
March 6, 2006 Mein St behind Shaws, §' of 10" pipe STA 0+47 1o 0452 (034-12A 1o 034-012) see Photos 1374 to 137B
February 28, 2006 Mzin St. behind Shews, 5' of 10" pipe STA 0+21 1o 0426 (034-12A 10 034-012) see Photos 136A & 136B
February 27, 2006 K-Mart Parking, replaced 6' of 8" pipe STA 0436 to 0+42 (034-012K 10 034-012]) see Photo 1384 1,440 gpd
February 7, 2006 E Main St, replaced §' of 8" pipe STA 2470 1o 2474 (037-087 to 037-086) see Photos 133A & 133B
February 6, 2006 E. Main St, replaced 3' of 8" STA 2425 10 2428 (037-087 1o 037-086) see Photos 1324 & 132B
February 2, 2006 P5: Menlo Ave, lined 256.3' of 8" pipe (025-029 1o 025-026) . 15,750 gpd
February 1, 2006 PS: Geralyn Dr. Easement, lined 186" of 10" pipe (067-043 to 067-042) 1,275 gpd
February 1, 2006 PS: Easement across Cross Pond, lined 388" of 18" pipe (007-125 10 007-126)
January 31, 2006 PS: Boulders Apertments., lined 241'of & pipe (045-037E 1o 045-037D) 2,520 gpd
Jenuary 31, 2006 P5: Boulders Apartments., lined 150" of 8" pipe (045-037D to 045-037C) 1,440 god
Januery 31, 2006 P5: E. Ashland St, lined 153.5' of 15" pipe (045-033 to 045-032) 7,200 gpd
January 31, 2006 PS5: E. Ashland S, lined 102.5' of 15" pipe (045-032 to 045-031) 2,880 gpd
January 30, 2006 PS: Toby Rd,, lined 127.5' of 8" pipe (045-034B to 045-033A) 1,440 gd
January 30, 2006 PS: Toby Rd,, lined 16.2' of 8" pipe (045-034A to 045-034B)
January 30, 2006 PS: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-0344)



Table 1
City of Brockion, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 422 - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

December 22, 2005

PS:  Main Street, lined 277" of 8" pipe (066-042 to 066-041)

Flow in gallons per day
Anpus! Dates Infilration Inflow Tot U1 Exfiltration
. Quarier ‘Work Performed Description of Work Removed Removed _ perguener  Source
Jenuary 30, 2006 P5: Toby Rd., lined 192" of 8" pipe (045-036A 10 045-035A) 2,160 gpd
Jepuary 30, 2006 P5: Toby Rd., lined 53' of 8" pipe (045-035A 1o 045-034C) 180 gpd
January 30, 2006 P5. Pleasant St, lined 399.5' of 10" pipe (017-065 1o 017-062) 40,320 gpd
Jenuary 27, 2006 PS: Dover St lined 451.6' of 10" pipe (018-017 10 018-0164) 6,099 gpd
Jenuary 27, 2006 PS5 Belmont Ave, lined 77.3' of 10" pipe (017-011F 10 017-041C)
Jenuary 26, 2006 PS. No. Warren Ave, lined 271.4' of 10" pipe (015-027 10 019-02¢)
January 26, 2006 P35: No, Warren Ave, lined 247.2' of 10" pipe (015-028 10 018-027)
January 26, 2006 P5: No. Warren Ave, lined 200.8' of 10" pipe (019-031 10 019-028) 360 gpd
Jenuary 26, 2006 PS5 Warren Awe, lined 232.3' of 8" pipe (018-016 10 018-017A) 22,800 gpd
January 24, 2006 P5: Center St, lined 353.5' of 10" pipe (015071 10 015-072)
Jenuary 24, 2006 PS Center St, lined 145.5' of 10" pipe (019-065 10 018-071) 11,520 gpd
January 24, 2006 P5- Center St, kined 143" of 10" pipe (01$-037B 10 019-065) 720 gpd
January 24, 2006 PS: Forest Rd., lined 208’ of 8" pipe (018-0204 10 018-0184) 2,160 gpd
Jepuary 24, 2006 PS Forest R4, lined 325.6' of 8" pipe (018-018A 10 018-018B) 12,960 gpd
§ Jepuary 20, 2006 PS: Edwerd St., lined 212.5' of 8" pipe (047-054 10 047-055) 720 gpd
o January 20, 2006 P5. Sharon St., lined 150.3' of 8" pipe (047-054 10 047-053) 11,520 gpd
£ Jasuary 20, 2006 PS: Sharon St, lined 92.2" of 8" pipe (047-053 1o 047-052)
x Japuary 20, 2006 P5: Sharon St., lined 111.5' of 8" pipe (047-051 10 047-052) 540 gpd
-:-" January 19, 2006 P5. Skinper St, lined 415.5' of 8" pipe (055-047 10 055-046)
X Jenuary 18, 2006 PS: South Fuller St,, lined 276' of 10" pipe (018-016B to 018-0164) 1,275 gpd
Jenuery 19, 2006 Oskside Ave., replaced 4' of 8" pipe STA 0473 10 0+77 (033-025 10 033-024) see Photos 1344 & 134B
Januery 18, 2006 P5: Lyon Ave, lined 279" of 8" pipe (066-053 to 066-052) 360 gpd
Jenuary 18, 2006 P53 Sharon St., lined 275.3' of 8" pipe (047-051 1o 047-050) 4,320 gpd
Jenuary 18, 2006 PS: Sharon St, lined 300" of 8" pipe (047-050 10 047-0424)
Jenuary 18, 2006 PS: Sharon S, lined 200.3' of 8" pipe (047-049A to 047-049) 2,880 gpd
January 17, 2006 PS: Main St, lined 321.5' of 8" pipe (066-044 to 066-043) 135 gpd
January 17, 2006 PS: Annadez Rd., lined 302.5 of 8" pipe (047-006A 1o 047-005B) 2,880 gpd
January 17, 2006 PS: Annades Rd., lined 115.5' of 8" pipe (047-005B to 047-004A)
Jenuary 16, 2006 P5: Skinner St., lined 148.3' of 8" pipe (055-048 10 055-049) 10,975 gpd
Jenuary 16, 2006 PS: Skinner St., lined 75.5' of 8" pipe (055-048 1o 055-046) 410 gpd
January 13, 2006 PS: Maplewood Cir., lined 230.9' of 8" pipe (045-02] to 045-022) 1,440 gpd
Jenuary 13, 2006 PS: Maplewood Cir., lined 247.5" of 8" pipe (045-021 to 045-020) 2,880 gpd
Jenuary 13, 2006 P5: Joslyn L, lined 113.5' of 8" pipe (015-073 10 015-074) 90 gpd
Jenuary 13, 2006 PS:kdynl.mﬁned113.5'0{!‘pip=(0]9-072\00l9-0’[3) 90 gpd
January 12, 2006 PS: Cristo's Wy, lined 370.9" of 8" pipe (048-051 10 048-050) 11,620 gpd
January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 10 048-042) 764 gpd
Jenuary 12, 2006 PS: Woodland Ave, lined 391" of 8" pipe (035-107 10 035-105) 2,760 gpd
Januery 12, 2006 PS: Woodland Ave, lined 263' of 8" pipe (035-109 10 035-107) 69,120 gpd
Jenuary 12, 2006 Oekside Ave., replaced 5' of 8" pipe STA 1+45 10 1450 (033-026 10 033-025) see Photos 135A & 135B
Jeouery 11,2006 PS: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-019A) 1,440 god
Jenuary 11, 2006 P5:MlpkWodCix.,li:ndl97’of!'pipc(NS—0)9ln045<019A) 1,080 gpd
Jenuery 11, 2006 PS'MlplzwoodCi.,limdlbl.s‘ofk‘p'ye(oli-oﬂmols—m?) 2,880 gpd
Jenuary 11, 2006 PS: Camden Ave, lined 198.5' of 8" pipe (020-060C to 020-060B) 12,960 gpd
January 11, 2006 PS: Camden Ave, lined 296.5' of 8" pipe (020-060B 1o 020-060A) 2,160 gpd
Jenuary 10, 2006 PS Quincy St., lined 251" of 8" pipe (048-053 10 048-054) 410 gpd
Japuary 10, 2006 PS: Beaumont Ave, lined 101" of 8" pipe (048-052 to 048-053) 107 gpd
Jenuary 10, 2006 PS: Beaumont Ave, lined 149" of 8" pipe (048-051 1o 048-052) 107 gpd
Japuary 10, 2006 PS5 Hampton Ave, lined 417" of 8" pipe (035-108 1o 035-107) 177 gpd
Jenuery 9, 2006 PS. Plain St lined 286.7' of 8" pipe (066-090 1o 066-089A) 5,000 gpd
4, 2008 Jane Ter. 2" of 6" pipe STA 1457 10 1460 (033-022 10 033-021) see Photos 139A & 139B 1,440 gpd 285,764 gpd
Oct - Nov 2005 PS5 Rehsbilitation of 117 menholes 94,608 gpd



Table 1
City of Brockion, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Annual Dates Infiltration Inflow Towl 11 Exfiltration
_Quanter Work Performed Description of Work Removed Removed per quarier Source
December 22, 2005 P35 Main Street, lined 248.5 of 8" pipe (066-043 1o 066-042) 11,520 gpd
Deoembes 21, 2005 PS:  Quincy Stree, lined 273.7 of 8" pipe (048056 to 048-055) 3,610 gpd
December 21, 2005 PS:  Quincy Street, lined 275.2' of 8" pipe (048-055 to 048-053) 4,350 gpd
December 20, 2003 PS5 Menomet Street, lined 277.45' of 8" pipe (020-053 1o 020-054) 2,520 gpd
December 19, 2005 PS:  Therese Road, lined 232.1' of 8" pipe (067-065 to 067-066) 117 gpd
December 15, 2005 DS Ash Street, lined 206.2' of 8" pipe (017-026 to 017-024) 1,620 gpd
December 15, 2005 PS:  Elisworth Street, lined 235.8' of 8" pipe (017-024 10 017-022) 4,320 gpd
December 14, 2005 PS:  Spring Street, lined 210.6' of 8" pipe (017-043 10 017-053) 13,680 gpd
December 14, 2005 PS:  Highland Terrace, lined 228.6' of 8" pipe (017-050 10 017-043) 1,560 gpd
December 13, 2005 PS: No. Quincy Street, lined 34' of 8" pipe (043-105 10 045-105A) 102 gpd
December 13, 2005 P5:  No. QoxbcySnuel.lhudBH'of!‘W(NQ-]MH)OG-]OS) 4,500 gpd
December 13, 2005 PS: No. Quincy Street, lined 285" of 8" pipe (049-108 1 043-106) 7,200 gpd
December 12, 2005 PS:  Moreine Street, lined 335.05' of 8" pipe (017-066 10 017-065) 2,160 gpd
December 7, 2005 PS:  Main Street, lined 327" of 8" pipe (066-045 to 066-044) 2,700 gpd
December 7, 2005 PS:  Main Street, lined 304.7 of 8" pipe (066-049 to 066-045)
December 7, 2005 PS:  Main Street, lined 203.4' of 8" pipe (066-052 to 066-045) 3,600 gpd
December 5, 2005 PS:  Brunswick Street, lined 268.4' of 8" pipe (117-097 10 117-100) 1,440 gpd
December 1, 2005 PS:  Summer Street, linec 139.65' of 8" pipe (066-083 to 066-079) 5,760 gpd
December 1, 2005 PS.  Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084)
December 1, 2005 PS.  Summer Street, lied 174.45' of 8" pipe (066-084 to 066-085) 1,080 gpd
December 1, 2005 PS:  Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086)
November 30, 2005 PS.  Pleasant Street, lined 152" of & pipe (017-162 10 017-1608) 1,080 god
November 30, 2005 PS:  Pleasant Strest, lined 308.3' of 8" pipe (017-160B 10 017-1604) 8,460 gpd
November 30, 2005 PS:  Pleasan: Street, lined 307.7 of 8" pipe (017-160A to 017-160)
November 29, 2005 PS: Prospect Avenue, lined 308.05' of 8" pipe (017-114 10 017-113) 4,320 gpd
November 28, 2005 PS.  Cross Country (off E Ashland), lined 195.3'of 15 pipe (045-034 10 045-035) 1,382 gpd
November 28, 2005 PS:  Cross Country (off E. Ashland), lined 207.4' of 15" pipe (045-033 10 045-034) 1,473 gpd
November 1§, 2005 PS: No. Quincy Street, lined 70.15' of 8" pipe (045-102 10 045-102A) 107 gpd
November 18, 2005 PS: No. Quincy Street, lined 275.45' of 8" pipe (045-103 10 04%-102) 4380 gpd
November 18, 2005 P5: No. Quincy Street, lined 287.2' of 8" pipe (043-104 to 045-103) 7,250 gpd
November 18, 2005 PS: No. Quincy Street, lined 326.1" of 8" pipe (045-105A to 045-104) 7,250 gpd
November 1§, 2005 PS:  E. Ashland Street, lined 21" of 12° pipe (040-015 10 040-016) 8,640 gnd
November 1§, 2005 PS: E. Ashland Street, lined 152 of 12 pipe (040-003B 10 040-015) 6,480 gpd
November 17, 2005 PS:  Easement (between Manomet & Grafion), lined 129.3' of & pipe (020-048 to 020-043) 1,800 gpd
November 17, 2005 PS:  Easement (between Manome: & Grafion), lined 250.7' of 8 pipe (020-049 1o 020-048) 1,800 gpd
November 16, 2005 PS:  No Quincy Street, lined 295.8'of 8" pipe (045-072 10 045-074)
November 16, 2005 PS:  No. Quincy Street, lined 301.6' of 8" pipe (045-075 10 045-074)
November 16, 2005 PS: No. Quincy Street, lined 239.6' of 8" pipe (045-075 10 045-076)
November 15, 2005 PS.  Georgene Drive, lined 208.7' of 8" pipe (067-067A 10 067-067) 764 gpd
November 15, 2005 PS5 Georgene Drive, lined 210.35" of 8" pipe (067-06 10 067-067A) 8,095 gpd
November 14, 2005 Ps:  Clinton Street, lined 286.9' of 8" pipe (018-010A 10 018-010) 5,760 gpd
November 10, 2005 PS:  Cross Country, lined 161.45' of 12" pipe (045-017 10 045-016) 6,808 gpd
& November 10, 2005 P5:  Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 6,643 gpd
H November 10,2005 PS:  Cross County, lined 245.1' of 12" pipe (045-015 10 045-014) 10,356 gpd
E November 10, 2005 PS:  Cross Country, lined 236.85' of 12" pipe (045014 10 045-013) 10,068 gpd
g November 10, 2005 Ps: Cvammﬂy,lMlNB‘aﬂZ';ipe(mS-Ol!wO‘MllA) 9,325 gpd
=4 November 10, 2005 P3:  High Street, replaced 173.9' of 8" pipe (019-091 10 015-088A) 360 gpd
f November 9, 2005 Hatchfield Dr, replaced 2 of 8" pipe STA 1401 10 1403 (032-055C 10 032-055B) see Photo 131A & 131B 1,440 gpd
November 9, 2005 P5:  Twelfth Avenue, lined 298 7 of 8" pipe (067-033 to 067-031) 6,873 gpd
‘November 9, 2005 PS.  Twelfth Avenue, Lined 297" of 8" pipe (067-034 to 067-033) 6,873 gpd
November 9, 2005 PS:  Twelfth Avenue, lined 191.3'of 8" pipe (067-035 1o 067-034) 3,254 gpd
November §, 2005 PS.  Cerleton Street, lined 407.1' of 8" pipe (017-127 to 017-088)




Table 1
City of Brockion, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

August 31, 2005

P2: Chester Ave., replaced 18’ of 18" pipe (018-051A 10 018-051)

Flow in gallons per day
Anpuel Dates p Infiltration Inflow Touwl 1 Exfilration
_Quaner  Work Performed Descripuion of Work Removed Removed _pes quener Source
November 7, 2005 P5:  Plain Street, lined 349.]" of 8" pipe (067-065 10 067-067) 764 gpd
November 4, 2005 P5:  Augusiz Avenue, lined 270.8' of 8" pipe (017-11010 017-074) 2,160 gpd
November 2, 2005 PS:  Hamilton Street, Lined 273.7 of 8" pipe (117-097 10 117-099) 2,940 gpd
November 2, 2005 P5:  Hamilion Street, lined 275.8' of 8" pipe (117-098 to 117-099) 1,440 gpd
November 2, 2005 PS:  Boulders Apartments, lined 304 9" of 8" pipe (045-037E 10 045-037G) 4,583 gpd
November 2, 2005 P5:  No. Quincy Street, lined 252.4' of 8" pipe (045-105 10 045-108) 5,050 gpd
November 2, 2005 PS: No. Quincy Street, lined 337.1' of 8" pipe (049-109 10 045-110) .
November 2, 2005 PS:  Bedford Street, lined 347.65' of 8" pipe (045047 1o 045-048)
November 2, 2005 PS:  Bedford Street, lined 158.8' of 8" pipe (045-047 10 045-046)
November 2, 2005 P5.  Manomet Steet, lined 145.85' of 8" pipe (020-061 to 020-060) 3,960 gpd
November 2, 2005 PS:  Manomet Steet, lined 136.1' of 8" pipe (020-066 to 020-065) 180 gpd
November 2, 2005 PS5, Menomet Sweet, lined 267.1' of 8" pipe (020-065 1o 020-061) 315 gpd
November 2, 2005 PS:  Anenis Terace, lined 388.4' of 8" pipe (020-067 10 020-065) 14,400 gpd
November 2, 2005 PS:  Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 018-042)
November 2, 2005 PS:  Maplewood Cir., lined 242.8' of 10" pipe (045-031A 10 045-033B) 21,600 gpd
November 2, 2005 PS:  Maplewood Cir., lined 152.1' of 10" pipe (045-031A 1o 045-0304) 4,320 gpd
November 2, 2005 P5  Maplewood Cir., Lined 90" of 10" pipe (045-029A 10 045-030A) 1,440 god
November 2, 2005 PS:  Maplewood Cir., lined 308.3' of 10" pipe (043-029A 10 045-028) 5,040 gpd
Ostober 19, 2005 P5:  Pomons Drive, lined 279.5' of pipe (045-032A to 043-032B)
October 19, 2005 P5: Pomone Drive, lined 105.4' of pipe (045-032A to 045-032G) 2,800 gpd
October 19, 2005 P5.  Pomone Drive, lined 213.5' of pipe (045-032H 10 045-032G) 360 gpd
October 18, 2005 P5:  Pomone Drive, lined 118.6' of pipe (045-032H 1o 045-0321) 720 gpd
October 19, 2005 PS. Pomons Drive, lined 47.3' of pipe (045-032C 10 045-0328)
October 19, 2005 PS:  Oberline Road, lined 319.6' of pipe (045-032B to 043-032D)
October 19, 2005 PS:  Annades Road, lined 297.9' of 8" pipe (047-007A 1o 047-006A) 3,600 gpd
October 19, 2005 P5:  Annades Road, lined 227.9' of 8" pipe (047-007A 1o 047-008A) 1,080 gpd
October 19, 2005 PS:  Annades Rosd, lined 221.3' of 8" pipe (047-009A to 047-008A) 1,448 god
October 19, 2005 PS:  Coun Street, lined 422.65' of 8" pipe (047-06] to 047-063) 4,320 gpd
October 19, 2005 PS:  Court Street, lined 245.3' of 8" pipe (047-061 10 047-020) 1,080 gpd
October 17, 2005 PS5, Charline Drive, lined 57.15' of 8" pipe (047-062 to 047-062A)
October 17, 2005 PS:  Chariine Drive, lined 336.6' of 8" pipe (047-061 10 047-052) 2,700 gpd
October 13, 2005 P5:  Pomons Drive, lined 243.3' of pipe (045-032 10 045-0324) 3,600 gpd
October 12, 2005 PS:  Bark Circle, lined 238' of 8" pipe (045-083 10 045-084)
October 12, 2005 PS: Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082)
October 11, 2005 P3. Lincoln Sweet, replaced 205.2' of 10" pipe (015-103A 10 015-103B) 2,160 gpd
October 11, 2005 P3:  Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 015-103C)
October 11, 2005 P3:  Lincoln Street, replaced 59.9' of 10" pipe (019-103C 10 019-103D)
October 11, 2005 P3:  Lincoln Street, replaced 94.1' of 10" pipe (019-103D to 015-103E)
October 11, 2005 P3:  Lincoln Street, replaced 134.1' of 10" pipe (019-103E 10 019-103F)
October 11, 2005 P3:  School St, replaced 294' of 10" pipe (015-088 10 019-103B) 720 gpd 396,268
Sept 27-28,2005  PS:  Rehabilitation of 7 manboles 5,760 gpd
September 23, 2005 Van Cff, replaced 8" pipe STA 3+00 to 3+05 (032-053 10 032-052) see Photos 1274 & 127B
September 21,2005 Marie Ave., replaced 8" pipe STA 2470 10 2489 (050-065 1o 050-065B) see Photos 1294 & 1298 2,880 gpd
September 21,2005 Marie Ave., replaced 6' of 87 pipe STA 2420 1o 2426 (050-066 10 050-067) see Photo 1304 & 130B 1,640 gpd
September 20, 2005 Budd Ave., replaced 8" pipe STA 1450 10 1+55 (053-062 to 053-063) see Photos 128A & 128B 7,200 gpd
Sepiember 16,2005 P3: Green St., replaced 275'of 6 pipe (019-025 0 019-024) 1,440 gpd
September 12, 2005 Ven CIiff, replaced 8" pipe STA 1465 to 1468 (032-053 10 032-052) see Photos 126A & 126B
Seplember 6, 2005 P3: N. Warren Ave., replaced 365' of 8" pipe (019-042 10 019-040)
September 6,200 P3: N, Warren Ave., replaced 157 of 8" pipe (019-044 10 015-042) 6,840 gpd
August 31, 2005 P2: Bartlett St, replaced 19.5' of 30" pipe (018-051B to 018-051)



Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Fiow in galions per day
Annua) Dates Infilwation Inflow Towl U1 Exfilration
__Quaner Work Performed Description of Work Removed Removed per guarter Source
Y Augus: 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (018-031B 1o 018-056)
g August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B)
T Avgust 25, 2005 West St replaced 4'of 10" sewer pipe STA 142910 1433 (014-077 10 014-078) 1,640 god
£ August 23, 2005 P3: Roan Cri., replaced 286 ' of 8" pipe (019-041 to 019-040)
s August 19, 2005 Roen Court, removed water & sewer service cross connection (@ ebandoned lot (015-040 10 015-041) 21,600 gpd
= August 11, 2005 Rockland SL, replaced service wye at STA 1470 (031-088 to 031-093) see Photos 1224 & 1228
> August 10, 2005 Rocklend St replaced wye & pipe STA 0+84 - 0+89 (031-087 10 031-086) see Photos 1234 & 123B
August 10, 2005 Windsor Cir., replaced 8" pipe STA 1455 to 1460 (031-090 1o 031-089) see Photos 1244 & 124B 5,760 gpd
August 8, 2005 Rockland St., replaced 8" pipe STA 000 to (+05 (031-088 10 031-093) see Photos 121A & 121B
August 8, 2005 Chester Ave., replaced sewer menhole with underdrain connection (018-056) see Photos 1194 14,400 gpd
August 5, 2005 Adams St replaced ' of 8" pipe (053-097 10 053-096) see Photo 1204 and 1208 7,200 gpd
Angust 5, 2005 P3: Plain St, replaced 210.6' of 10" pipe (066-082A to 066-082)
August 5, 2005 P3: Plein St replaced 320.1' of 15" pipe (066-078 1o 066-079)
August 5, 2005 P3 Plain St, replaced 265' of 15" pipe (066-080 1o 066-079)
August 5, 2005 P3: Plain St., replaced 229' of 15" pipe (066-080 to 066-081)
August 5, 2005 P3: Plain St replaced 254' of 15" pipe (066-081 to 066-082)
July 19, 2005 Calvin St., replaced service wye at STA 0+30 (031031 10 031-030) see Photos 1254 & 125B .
July 15, 2005 Calvin St replaced 4'of 8" pipe STA 1454 1o 1+58 (031-031 10 031-030) 2,880 gpd 78840gpd
Jupe 17, 2005 P3 Otis St, replaced 223' of 8" pipe (055-043 to 055-0428) 410 gpd
Mey 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 116B
Mey 17, 2005 Carmol Ave., replaced service wye STA 1406 (025-021B 1o 025-021A) see Photos 1154 & 115B 720 gpd
May 16, 2005 P3. Appleby St, replaced 283" of 10" pipe (067-015 10 067-028) 760 gpd
& May 12, 2005 P3: Armistion S, replaced 334 of 10" pipe (045-060 1o 045-059) 8640 gpd
g May 12, 2005 P3: Armistion St replaced 336' of 10" pipe (045-061 1o 045-060) 4320 gpd
Ta May 11, 2005 P3: Twelfth Ave,, replaced 300" of 8" pipe (067-031 10 067-028) 570 gpd
E May 11, 2005 Carrol Ave., replaced service wye STA 0+59 (025-021B to 025-021A) see Photos 118A & 1183 1,440 gpd
& May 10, 2005 Carrol Ave., replaced pipe STA 1442 to 1+47 (025-021A to 025-021C) see Photos 117A & 1178
E May 6, 2005 P3: Twelfth Ave,, replaced 225" of 10" pipe (067-028 1o 067-027) 8,990 gpd
s April 28, 2005 P3: Armistion St, replaced 300" of 8" pipe (045-062 1o 045-061)
April 28, 2005 P3: Armistion St replaced 238' of 8" pipe (045-063 10 045-062) 720 gpd
April 15, 2005 P3. Pratt St., replaced 207" of 10" pipe (045-064 10 045-065) 36,000 gpd
April 12, 2005 P3: Armistion St replaced 340" of 10" pipe (045-058 10 045-059) 8,640 gpd
April 12, 2005 P3: Allerton St., replaced 269" of 10° pipe (045-064 10 045-061) 30,240 gpd 101450 gpd
P March 26, 2005 Woodard Ave, repisced 4' of 12" pipe from STA 2421 1o 2425 (025-103 10 025-102) 1,440 gpd
] March 8, 2005 Woodsrd Ave, replaced service wye STA 0+87 (025-003 1o 025-002) see Photos 114A & 114B 1,440 gpd
£ February 16,2005 Vesey St replaced pipe from STA 0489 to 0497 (023-028 to 023-027) see Photos 113A & 113B
g February 14,2005 Vesey St, replaced service wye &t STA 2+11 (023029 to 023-028) see Photos 1124 & 112B
T Jemuary 11, 2005 Hillberg Ave., replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) see Photos 111A & 111B 1,440 gpd
i January 11, 2005 Ave. ipe from STA 0478 1o (+94 (023-040A to 023-040) see Photos 107A & 1078 _438gpd 4758 gpd
December 21, 2004 Hillberg Ave., replaced pipe from STA 0497 to 1401 (023-044 1o 023-043) see Photos 1084 & 108B 1,440 gpd
December 14,2004 P2: Silver R&, replaced 685 of 10" pipe (017-059 10 017-061) 15,840 gpd
December 14,2004 Tremont St replaced wye & pipe from STA 2+30 1o 2+36 (023-016 to 023-014) see Photos 109A & 1098 1,440 god
Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. 1o Edison Eesement (1,570 ) 20,000 gpd
December 13,2004  French Ave., replaced pipe from STA 1413 10 1425 (023-027 to 023-025) see Photes 110A & 110B 2,160 gpd
December 3,2004  P3: Annades Rd., replaced 253" of 8" pipe (047-003A 10 047-002A) 2,160 gpd
December 3,2004  P3: Edward St, replaced 295 of 8" pipe (047-042 10 047-043) 8,640 gpd
December 3,2004  P3: Edward St, replaced 207 of 8" pipe (047-042 to 047-041) 2,160 gpd
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December 3, 2004 P3: Crane Rd., replaced 301" of 8" pipe (047-15A 10 047-14A) 2,160 gpd
4 December 3, 2004 P3: Crane Rd., replaced 297 of 8" pipe (047-016A 10 047-015A) 4,140 gpd
& Deoember 3, 2004 P3: Crane Rd,, replaced 197" of 8" pipe (047-017A 10 047-0164) 360 gpd
M December 2,200 P3: Twin Oaks, replaced 225" of 8" pipe (047-009A 10 047-010B) 4,320 gpd
T December 2,2004  P3: Twin Osks, replaced 300" of 8" pipe (047-011A 10 047-009A) 17,285 gpd
H ipe
& December 2, 2004 P3: Twin Ozks, repleced 250" of 8" pipe (047-011A 10 047-0124) 5,760 gpd
& December 2,2004  Frech Ave,, replaced pipe from STA 0+45 10 0+47 (023027 to 023-025) sec Photor 105A & 105B 1,440 gpd
S November 20, 2006 P2 Belmont Ave., replaced 89" of 8" and 10" pips (017-011F 10 017-011F1)
November 22,2004  P2: Augusiz Ave., repleced 763' of 8" and 6" pipe (017-110 10 017-115) 3,060 gpd
November 16,2004  P2: Greenfield St, replaced 456' of 8" and 6" pipe ( 017-110 10 017-111) 360 gpd
November 8, 2004 P2: Spring St., replaced 292' of 8" pipe (017-036 10 017-037) 7,020 gpd
November 2, 2004 French Ave., replaced pipe from STA 0+16 10 0+18 (023-027 to 023-025) see Photos 1064 & 106B 4,102 gpd
November 2,2004  P2: Poplar Rd, replaced 654" of 8" pipe (017-053 to 017-CAPS) 13,680 gpd
October 26, 2004 P2: Brook St replaced 1,097' of 8" end 10" pipe (018-012A to 018-030) 5,220 gpd
October 25, 2004 P2: Green St replaced SO8' of 8" end 10" pipe (017-034 10 017-035) 11,430 gpd
October 14, 2004 Murtle St, replaced pipe STA 0+14 to 0+18 (022-036 10 022-035) see Photos $4A 4,320 gpd
October 12, 2004 P2: Newbury St replaced 528" of 8" and 6" pipe (017-128 10 017-131) 7,200 gpd
October 4, 2004 School St, replsced pipe from STA 0+05 to 0+09 (019-103B to 019-103A) see Photos 95A & 95B 2,160 gpd 147.857 god
September 30,2004 Lincoln St capped service STA 2703 (019-103A 10 015-103) see Photos 74 & 57B
September 30,2004 Lincoln S, replaced pipe from STA 0+80 to 0+85 (015-103A to 015-103) see Photos 56A & 96B 1,440 gpd
September 30,2004 P2: Ash St replaced 299" of 8" pipe (017-038 t0 017-039) 360 god
Seplember 24,2004 Center S, replaced pipe STA 0+82 10 0494 (019065 10 015-037B) see Photos 994 & 99B 650 god
September 24,2004  Center St, replaced service wye STA 1408 (015-073 1o 015-074) see Photos 384 1,440 gpd
K September 22,2004 P2: Boylston St replaced 561 of €' pipe (020-054 to 020-056) 4,320 gpd
2
g
e September 20,2004 High St replaced pipe from STA 1415 10 1421 (019-091 to 015-088A) see Photos 100A & 100B 1,440 gpd
5
H September 15,2004 P2: Camden Ave, replaced 292 of 8" pipe (020-060 to 020-0604)
-3
T September 14,2004 Legion PKW, replaced pipe from STA 0+46 to 0+64 (019-076 10 019-090) see Photos 101A & 101B 4,320 gpd
-
September 8,206 Legion PKW, replaced pipe from STA (496 1o 0+98 (019079 to 015-076) see Photos 1024 & 102B 1,440 gpd
September 8,2004 P2 Forest Rd. replaced 218 of 8" pipe (018-20A to 018-0214) 720 gpd
September 7, 2004 Center St, replaced service wye STA 0+19 (019073 to 019-072) see Photos 103A & 1038
2,2004  Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 10 021-003) see Photos 1044 2,880 gpd 19010g0d
EEFE s
Zs By Ogpd
=552
~Ot& — Ogpd
-
§ EE Sept 26 - Dec 31,2003 Abington removal of & sump pumps 172,800
& 172.800 god
July 2003 P1: 002-079 MH rehab 2,880 gpd
July 2003 P1: 002-081 MH rehsb 2,880 gpd
July 2003 P1- 002-098 MH rehab 4,320 gpd
July 2003 P1: 002-201 MH rehsb 2,880 gpd
July 2003 P1: 002-200A MH rehsb 2,880 god
August 2003 P1: 004-006 MH rehsb 5,760 gpd
July 2003 P1: 009-017A MH rehab 7,200 gpd
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July 2003 P1: 011-001 MH reheb 5,760 gpd
July 2003 P1: 011-002 MH rehab 4,320 gpd
July 2003 P1: 011-018 MH rebeb 2,880 gpd
August 2003 P1: 012-067 MH rehzb 2,160 gpd
July 2003 P1: 012-076 MH rehab 2,880 gpd
July 2003 P1: 017-125 MH reheb 4320 gpd
August 2003 P1: 017-054 MH rehzb 7,200 gpd
July 2003 P1: 0214001 MH rehab 28,800 gpd
August 2003 P1: 025-041A MH rehab 4,320 gpd
July 2003 P1: 027-068 MH rehzb 2,160 gpd
July 2003 P1: 031-016 MH rehab 2,880 gpd
2 July 2003 P1: 031089 MH rehsb 7,200 gpd
o July 2003 P1: 031-050A MH rebab 7,200 gpd
2 July 2003 P1: 032-019 MH rehab 4,320 gpd
£ August 2003 P1: 033-02) MH rehab 2,880 gpd
4 Augus: 2003 P1: 041079 MH rehab 7,200 gpd
= July 2003 P): 045-033 MH rehab 7,200 gpd
August 2003 P1: 045-065 MH rehsb 7,200 gpd
July 2003 P1: 046-113A MH rehab 2,160 gpd
July 2003 P1: 047-029 MH rebab 4,320 gpd
July 2003 P1° 048-057D MH rebsb 3,600 gpd
July 2003 P1: 049-09] MH rehab 2,160 god
August 2003 P1: 052-010 MH rehab 3,600 gpd
July 2003 P1: 061011 MH rehsb 5,040 god
July 2003 P1: 065-021 MH rehab 7,200 god
July 2003 P1: 065-028 MH rehab 31,680 2d
August 2003 P1: 065-008A MH rehab 2,160 god
August 2003 P1: 117-088A MH rebab 4,320 gpd
August 2003 P1: Pleasant Street 008-010 towards 008-011 65' 8" 5,900 gpd
August 2003 P1: Rockland Street 008-013 to 008-012 306" 8" 25,000 gpd
July 2003 P1: Belair Street 004-040 10 004-023 116’15 3,600 gpd
July 2003 P1: Belair Street 004-023 10 004-020, 248' 15" 15,120 gpd
July 2003 P1. Belair Street 004-020 10 004-016, 320 15" 16,560 gpd
July - Sept. 2003 ington removel of 21 440,000 gpd 712,100 gpd
o May 2003 P1: Belair Sreet 004-045 1o 004-044 280' 15 0gpd
g May 2003 P Belair Street 004-044 10 004-042 250" 15" 0gpd
5 April 2003 P1: Belair Street 004-042 1o 004-041 220' 15 1,275 gpd
§ April 2003 P1: Belair Sweel 004-041 10 004-040 364' 15" & 18" 2,880 gpd
& June 2003 P1: North Cary Steet 040-03] to 040-029 164' 12 11,520 god
z June 2003 P1: North Cary Steet 040-029 1o 040-028 353' 12" 112,320 gpd
8, 2003 P1: Belair Street 004-016 10 017-012A, 415' 15" 14,400 gpd 142,395 god
% Mirch 20, 2003 P1: Belair Street 017-012A 10 017-011A 55' 15" 0gpd
£3 March 10, 2003 P1* Westgate Drive 007-127F to 007-127Q 196' 12" 34,560 gpd
22 February 26,2003 P1: Easement off E. Westgate Dr, 007-127D 10 007-127C 326' 12° 30,560 gpd
z February 15,2003 P1: Easement off E. Westgate Dr. 007-127C to 007-127B 251'12° 57,500 gpd
February 10,2003 P1: Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410gpd 123,030 gpd
¥ December-02 P1: Belair Sweet 017-011A 10 017-010B 174" 15" 26,640 gpd
g December-02 P1. Belair Street 017-010B 10 017-011B 98' 15" 11,520 gpd
P November-02 P1: Belair Street 017-011B 10 017-010A 146' 15" 0gpd
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BT November-02 P1: Belair Street 017-010A to 017-009A, 235" 15" 2,160 gpd
& November-02 P1. Belair Sweet  017-009A 10 017-001B 209" 15" Ogpd
H Oct - Dec 2002 Removal of 138 privaie sump pumps throughout the city 3,008,000 gpd
October 3, 2002 Legion PKW, disconected private catch basin, STA 0+48 (019-077 to 019-076) see Photo 934 & 93B 107,000 gpd 3,155,320 gpd
2 August 20, 2002 ‘Removed catch basin grete on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 god
g July 30, 2002 Ash St replaced pipe and service from STA 1422 10 1456 (017-039 10 017-038) see Photo 92B 4320 gpd
P July 28, 2002 S Fuller St, replaced pipe from STA (27 1o 0+33 (018-016B 10 018-016A) see Photo 90A & 0B SPL
% July 27, 2002 Dover St replaced service wye t STA 2424 (018-017 10 018-016A) see Photo 87A & 878 360 gpd
& July 25, 2002 Dover St replaced service wye st STA 2+40 (018-017 1o 018-016A) see Photo 88A 1,640 gpd
I July 24, 2002 Forest Rd., replaced pipe from STA 0+17 10 0+23 (018-021A 10 018-0204) see Photo 914 & 91B SPL
July 23, 2002 Dover St, removed service wye at STA 1418 (018-018B 1o 018-019C) see Photo 894 & 89B SPL 106,120 gpd
Mey 28, 2002 Spring St replaced pipe from STA 1473 10 1475 (017-038 10 017-037) sec Photo 78A & 78B SPL
May 21, 2002 Spring St replaced service wye at STA 1482 (017-037 o 017-036) see Photo 76A & 76B 4,320 gpd
May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (017-054 1o 017-053) see Photo 71A & TTB 2,880 gpd
= May 17, 2002 Popler Rd., replaced service wye at STA 0484 (017-055 10 017-054) see Photo 75A & 75B 720 gpd
g May 13, 2002 Poplar Rd., replaced service wye at STA 1422 (017-055 10 017-05¢) see Photo 854 & BSB 1,440 gpd
5 May 9, 2002 Augusta Ave., replaced pipe from STA 1408 to 1412 (017-115 10 017-113) see Photo 844 & 84B SPL
H Mey 8, 2002 Prospect Ave., replaced pipe from STA (423 10 0427 (017-114 to 017-113) see Photo 834 & 83B 4,320 gpd
& May 8, 2002 Hencock Av. replaced pipe from STA 0+47 1o 0+49 (009086 1o 005-0BSA) see Phote 74A & 74B 720 gpd
= May 7, 2002 Earle St, repleced pipe from STA 2420 to 2425 (017-013A to 017-011A) see Photo 824 & 82B SPL
May 7, 2002 Earle St, replaced pipe from STA 0450 10 0452 (017-013A to 017-011A) see Photo 794 & 79B SPL
May 6, 2002 Elm St., replace pipe from STA 0+02 to 0406 (011-011A 10 011-011) see Photo 86A & 86B 720 god
May 2, 2002 Sunset Dr., replaced pipe from STA 0+00 10 0+05 (011-016 10 011-015) see Photo 814 & 81B 2,880 gpd
May 1, 2002 Sunset Dr., replaced pipe from STA 2472 10 2477 (011-017 to 011-016) see Photo 80A & S0B 720 gpd 18,720 gpd
March 28, 2002 ‘Hencook Ave., removed service stub at STA 1445 (003-087 to 009-086) see Photo 73A & 73B 200 gpd
March 21, 2002 Hencock Ave., replaced service wye et STA 1406 (005-087 to 009-086) see Photo 724 & 72B 1,440 gpd
March 11, 2002 Sunset Dr., replaced pipe from STA 1445 10 1452 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd
- March 6, 2002 Margery Rd., replaced pipe from STA 1411 1o 1+16 (009-024 10 008-0254) see Photo 65A & 65B 1,440 gpd
g March §, 2002 Cendy Lo, replaced pipe from STA 1464 1o 1468 (005-021 1o 008-020) see Photo 624 & 62B 100 god
M March 4, 2002 Ceandy L., replaced pipe from STA 0426 to (+51 (009-020 to 00-019) see Photo 674 & 678 1,440 gpd
T February 28,2002 Candy La., removed stub 1 STA 1496 (009-021 1o 009-020) see Photo 61A & 61B SPL
& Febroary 26,2002 Candy L, replaced pipe from STA 1458 o STA 1464 (009-020 to 009-019) see Photo 63A & 63B 1,000 gpd
= February 25,2002 N Pearl St replaced pipe from STA 0+15 1o STA 0+25 (009-784 10 005-79) see Photo 70A & 708 600 gpd
February 21,2002 Cendy Ln, replaced pipe from STA 0+0 to STA 0428 (009-021B to 009-021) see Photo 68A & 68B 200 gpd
February 20,2002 Cendy La., replaced pipe from STA 2463 1o STA 2468 (009-021 10 009-020) see Photo 694 & 69B 360 gpd
February 20,2002 Candy L, replaced pipe from STA 1409 10 STA 1+15 (009-021A 1o 005-021B) see Photo 64A & 64B 100 gpd
Jenuary 10, 2002 E Westaste Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 1o 007-127G) see Photo 664 & 66B 1,440 gpd 11,200 gpd
November 24, 2001 203 Prospect St., replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL
a November 19,2001 Cendy Lane, replaced pipe from STA 0+10 1o 0+14 (009-04] 10 005-040) 1,440 gpd
g November 15,2001  Candy L., replaced pipe from STA 2+31 10 2+37 (009-043 to 005-043A) see Photo S9A & 9B SPL
= November 14,2001 Margery Rd, replaced pipe from STA 2+40 1o 2+47 (005-042 to 009-041) see Photo 60A & 60B SPL
H November 13,2001  Sentee Road, replace pipe from STA 2+12 to 2+14 (009-058 1o 005-056) see Photo S8A & S8B SPL
3 November 13,2001 Sentee Road, replace pipe from STA 0+77 to 0+80 (003-058 to 009-056) see Photo S7A & STB SPL
£ November 13,2001 Sentee Road, replace pipe from STA 0+50 to 0453 (009-058 10 005-056) see Photo S6A & S6B SPL
October 17, 2001 151 Grove St., repiaced broken pipe from approx. STA 0+40 1o 0-+46 (056+011 to 056+010) SPL
October §, 2001 Wes: Street, replaced service wye at STA 0+30 (014-080 1o 014-079) see Photo 554 SPL 1,440 god
Z Sepiember 5, 2001 Fitzpatrick Cis, repiaced pipe from STA 0+16 to 0+18 (005-104A 10 005-104) see Photo S4B SPL
g August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1432 (005-100 to 005-102) see Photo 52A & 52B 720
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= August 16, 200) Fizpewriok Cir, replaced service wye 8t STA 0+15 (005-098 to 005-099A) see Photo 48A-& 48B 720
E August 14, 2001 Fitzparick Cir, replaced service wye at STA 0443 (005-104 1o 005-1024) see Photo 34 & 538 ! 1,440
3 August 13, 2001 Fitzpetrick Cir, replaced wye & main from STA 1412 10 1420 (005-104A 1o 005-104) see Photo 494 & 498 8,640
I August 7, 2001 Sophis Ave., replaced pipe from STA 2468 10 2470 (005-140 1o 005-136) see Photo S0A & S0B SPL
< August 3, 2001 Firzparrick Cir, replaced pipe from STA 2+38 1o 2+46 (005-100 10 005-102) see Photo S1A & 518 SPL 11,520 gpd
Juze 12, 200 ‘Oek Ridge Dr., replaced pipe from STA 140 to 1+55 (004-084 10 004-080) see Photo 474 & 478 4,680 gpd
Mey 22, 2001 Crickett Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd
May 21, 2001 Crickett R4, replaced pipe from STA 1482 to 1486 (004-057A 1o 004-053) see Photo 454 & 45B SPL
May 15, 2001 Shews Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL
May 15, 2001 Shews Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL
g May 10, 2001 VEW off N. Quincy, repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 46B 100,000 gpd
= May 5, 2001 57 Wilder St, bouse service connected directly to drain pipe was removed see Photo 43 - X
2 April 25, 2001 Berglund Ave., replaced pipe from STA 2+10 1o 2+13 (004-021 10 004-020) see Photo 374 & 37B SPL
H April 24, 2001 Berglund Ave., replaced pipe from STA 1484 10 1492 (004-021 0 004-020) see Photo 34A & 34B SPL
= Agril 23, 2001 Berglund Ave., replaced service wye a1 STA 2435 (004-021 to 004-020) see Photo 36A & 36B dripping
& April 20, 2001 Benham St replaced pipe from STA 10 () see Photo 38A & 38B m
April 19, 2001 Miller Ave., Replaced pipe from STA 1o () see Photo 39A & 39B m
April 12,2001 Berglund Ave., replaced pipe from STA 1471 to 1474 (004-02) 1o 004-020) see Photo 354 & 35B SPL
Agril 10, 2001 Thompson Ave., replsced pipe from STA 1403 to 1407 (004-017 to 004-016) see Photo 414 & 41B SPL
Apri §, 2001 Thompson Ave., replaced 6 * pipe from STA 0438 1o 0+44 (004-017 10 004-016) see Phioto 42A & 42B SPL
April 2, 2001 Reservoir Road, replaced service at wye &1 STA 0+74 (002-104 to 002-103) see Photo 404 & 40B 1,440 gpd 113,320 god
Merch 27, 2001 ‘Belmont and Ash St, replaced 8" pipe from STA 0+10 10 0+15 (018-072 1o 018-073) see Photo 31A & 31B SPL
March 19, 2001 Coventry Cir., replaced pipe from STA 0451 1o 0+57 (004-039A to 004-039) see Photo 34A & 34B SPL
Merch 16, 2001 Coventry Cir., replaced pipe from STA 1449 1o 1454 (004-039B to 004-0394) see Photo 324 & 52B SPL
March 1, 2001 Coventry Cir., replaced pipe from STA 0+37 10 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,600 gpd
= February 27,2001 Coventry Cir., replaced pipe from STA 0470 to 0+76 (004-039B to 004-0394) see Photo 30A & 30B SPL
S February 26,2001 Coventy Cir., replaced service connection at STA 0+12 (004-039B 10 004-039A) see Photo 264 & 26B 5,760 gpd
A February 20,2001 Colone] Bell Dr., repiaced pipe from STA 2441 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd
£ February 12,2001 Coventry Cir,, replaced service connection at STA 1+44 (004-039A 10 004-039) see Photo 274 & 278 4,320 gpd
=4 February 9, 2001 Coventry Cir., replaced pipe from STA 1479 to 1482 (004-039A 10 004-039)) see Photo 28A & 28B 4,320 gpd
= Januery 30, 2001 Colonel Bell Dr., replaced service connection at STA 1416 (004-036 1o 004-024) see Photo 22A & 22B 4,320 gpd
January 29, 2001 Colonel Bell Dr., removed service wye &t STA 1404 (004-025 1o 004-026) see Photo 21A & 21B SPL
Jemuary 31, 2001 Colonel Bell Dr., removed service wye a1 STA 0+33 (004-008 1o 004-007) see Photo 23A & 23B SPL
Jenuary 23, 2001 Colonel Bell Dr., replaced pipe from STA 1434 to 1437 (004-025 10 004-026) see Photo 254 & 25B SPL
Japuary 9, 2001 Colone] Bell Dr., replaced pipe from STA 0462 1o 0+64 (004-004 10 004-003) see Photo 24A & 24B 2,160 gpd 38.160gpd
Nov. 30, 2000 ‘West Haven Dr., replaced service connection &t STA 0+44 (001-029 to 001-028) see Photo 124 & 12B 720 gpd
Nov. 28, 2000 Wes: Haven Dr., replaced 7 of & "pipe, STA 1485 10 1452 (001-029 to 001-028) see Photo 20A & 20B 47gpd *
g Nov. 16, 2000 Elliot St., replaced & of broken pipe &t house #184 (042-121 1o 042-122) see Photo15A & 15B 2,880 gpd
S Nov. 14, 2000 Desren Dr., replaced pipe ot leaking joint &t STA 0452 (001028 to 001-026) see Photo 19A & 19B SPL
¥ Ostober 26,2000  Deren Dr., replaced pipe at lesking joint at STA 0+89 (001-028 1o 001-026) see Photo 17A & 17B SPL
£ Ostober 23,2000  Derren Dr., replaced 3 ' of cracked pipe STA 1465 (001-028 to 001-026) see Photo 18A & 18B SPL
4 October 17,2000 Deuren Dr., replaced 2' of broken pipe at STA 0+08 (001028 to 001-026) see Photo 16A & 16B SPL
B October 5, 2000 Perkins Ave., replaced wye at STA 2496 (063-009B to 063-005) see Photo 13A & 13B SPL
October 3, 2000 Perkins Ave., plugged service wye at STA 3430  063-009B to 063-005) see Photo 14A & 14B SPL
_Sept 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3.647 god
August 21, 2000 Vine SL, replaced broken pipe and service STA 0+99 to 1401 (037-093 TO 037-092) see Photo 8A & 8B SPL
Augus: 17, 2000 12 Orcherd Ave., removed service conpection at STA 0+79 (037-128 10 037-127) see Photo 9A & 9B 180 gpd
August 18, 2000 14 Orchard Ave., replaced service comnection et STA 2428 (037-128 to 037-127) see Photo 10A & 10B SPL
July 29, 2000 Van CIff Ave., replaced service st STA 0431 (032-059 1o 032-052) SPL



Table 1

City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Di d at Compli with the Consent Decree
History of Sewer System Repair and Rehabilitation
Flow in gallons per day
Annual Dates Infiltration Inflow Total V1 Exfiltration
_ Quarer Work Performed Description of Work Removed Removed perquensr  Source
E July 27, 2000 Paulin Ave., replaced service at STA 0+93 (085-070 1o 065-069) see Photo 11A & 11B 720 gpd
s July 26, 2000 Burril St replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 10 048-050) 2,160 gpd
E July 19, 2000 Rosn Crt., replaced service connections &t STA 0427 & 0+29 (018-04] to 015-040) see Photo 1a & 1b SPL
o July 15, 2000 Roen Crt., replaced service connection &t STA 061 (013-04) to 015-040) see Photo 2a & 2b SPL
= July 18, 2000 Albeny St, replaced Jeaking joints at STA 2485 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd
e July 13, 2000 Stubb Rd., repiaced service connection &t STA 0439 (009-026 1o 009-024) see Photo Sa & 5b 360 gpd
July 13, 2000 Stubb Rd., replaced service connection at STA 1403 (008026 to 005-024) see Photo 68 & 6b 360 gpd
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+18 1o 0420 (009-026 1o 005-024) see Photo 7a & Tb 2,880 gpd
July 11, 2000 Windsor Cir., Replaced & service tap st STA 0+05 (031092 10 031-091) see Photo 44 & 4B 28,800 gpd 38340 gpd
5 May 2000 Winnifred Road, service replacement at STA 1432 (015-025 10 015-024) 360 god
Tig May 2000 Fitzpetrick Avenue, replaced 300' of 8-in VC pipe that wes defective (005-145A 1o MH 005-143) 2,010gpd *
“EgR Agril 13, 2000 Main Intercepior infiltration leak &t Meadow Lene bridge crossing 45,000 gpd
7 Embessy Nursing Home had direst sewer connection to surface waler 47,370 gpd X
-
<
£is
o&
= 0gpd
5 December 1999 Howard Sweet Sewer Replacement, 4,460 fi 29882 gpd *
EE ? Snell Place Sewer Replacement of 15 fi 101 gpd *
32
(<4 29,983 gpd
& July 1995 Country Ciub Lane Sewer Repiacement of 400 f 2,680 gpd *
zi2 July 1999 Country Club Place Sewer Replacement of 400 fi 2,680 gpd *
- g &
5360gpd
= April 5, 1999 Belair St MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1483 & 1489 67gpd *
b}
EZEB
&=
2
- March 29, 1999 Belair St MH 004-016 10 004-018 replaced 6' of 10"pipe & 1 service between STA 1437 & 1+41 40gpd *
% °; § March 22, 1999 Belair St. MH 017-010B to 017-010A replace 6 of 10" pipe starting @ STA 0428 40gpd *
&=
g 80gpd
- Sepiember 1998 Warren & Keith, 60 fi west (Holmgren project) 402 gpd *
= 1‘&' = September 1998 Warren & W. Chesmut, 74 ft west (Holmgren project) 496 gpd *
’5‘—“ September 1998 Warren & Calmar, 74 fi east (Holmgren project) 496 god *
_September 1998 Werren & Market 1o Copeland, 1,133 fi (Holmaren project) 7.605 gpd * 8,999 god
T2 1998 ‘Ellsworth (cured in place lining) 522 linear feet (017-125 10 017-118) 3497 gpd *
:,E Jenuary 1998 Disconnected CB connection 1o sewer &t Stonehill College (at Duffy Academic Center) 41,200 gpd *
if
- &
sz
. 44,697 gpd
= December 1997 ‘Warren & Clifion, pofth to Nilsson, 3,000 ft 20,100 gpd ¢
£:t
4 20,100
= August 1, 1997 137 Perkins Ave, broken sewer Jeaking imto & broken drain below X
-EE'; 2 Sewer overflow disconnected &t siphon on Bartlett St. X
";2 " Sewer overflow disconnected on the East Side Interceptor X
1,1997 Matfield Woods Estates. ible infiltration from & force main crossing of & brook 0gpd X
T April 1997 Sawiell Ave. Sewer Replacement of 300 ft with 8" PVC (between Glendale St and Alden St) 2010gpd *
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Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-1 1334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in galions per day
Anoual Dates Infilration Infiow Total 11 Exfilation
Quarier ‘Work Performed Description of Work Removed Removed per querter Source
E A March 1997 ‘Wilmingion St Sewer Replacement of 100 ft with 15" PVC 670 gpd *
‘_‘;52 Jemuary 27, 1997 150 Liss Drive Replaced 8 i of sewer with 8" PVC S5t gpd *
= Market Street Sewer Replacement : ¥ 2,734 gpd
e October 1996 Ok Green Apertments off Reservoir Street, disconnected & sewer MH from draining & surface water 900,000 gpd
=T g October 1996 Biscayne Street
- 52 Disconnected this abandoned private street from the city
sewer because of several defects and constant UL 570,000 gpd 1,470,000 gpd
5 August 1996 Howard Sueet Bridge Reconstruction, replaced 150 fi under bndge with 12° DI 1,005 gpd *
Tig August 1996 Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 2,010 gpd *
" 5=
= 3,015 god
= Mezy 1996 Replaced 50 i from Waren Ave. going west with 8" PVC 335 gk *
b § Mey 1996 - Replaced 250 ft from intersection of Copeland with 12" DI 1675 gpd *
S = May 1996 - Replaced 240 ft from Warren Ave going east with 24" PVC 1,608 gpd *
3618 gnd
s March 22, 1996 ‘Augusts Ave. replaced 6 ft with 8" PVC 40gpd *
“éE Februery 29, 1996 Ash St and Pleasent St. replaced 25 ft with 8" PVC 168 gnd *
5 208 goé
= Dec. 27, 1995 68 Belair St. replaced 18 ft with 10" PVC 1R21gpd *
2w
5 121 gpd
Jan -Msy 1995 Howard Street Interceptor Project
- Replaced 838 fi on Intervele St with 21" PVC 5615gpd ¢
- Replaced 244 fi on Dyer St with 21" PVC 1,635gpd *
- Repiaced 1,511 fi on Winter St, Dougles St,, and
Oscar Ave. with 18" PVC 10,124 gpd *
May 6, 1995 Reinville St replaced 6 fi with 15" PVC 40gpd *
April 1995 Sump pump removed at 55 Albert St 8,640 gpd **
April 1995 Sump purmp removed &1 115/117 Ames St 8,640 gpd **
April 1995 Sump pump removed at 234 Ames St 8,640 gpd **
April 1995 Sump pump removed &t 266 Ames SU 8640 gpd **
April 1995 Sump purmp removed at 60 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed st 70 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 155 Alden St 8,640gpd **
April 1995 Sump pump removed at 116 Ames St 8,640 gpd **
April 1995 Sump pump removed st 260 Ames St 8,640 gpd **
April 1995 Sump purmp removed at 292 Ames St 8,640 gpd **
Agril 1995 Sump pump removed at 105 Arthur St 8,640 gpd **
April 1995 Sump pump removed st 136 Arthur St 8,640 gpd **
Apri] 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd **

April 1995 Sump pump removed at 77 Beltic Ave 8640 gpd **
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Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-1 1334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day
Dates Infilration Iaflow Total U Exfiltration
Work Performed Description of Work Removed Removed per quarier Source

Agril 1995 Sump pump removed &t 38 Banks St 8,640 gpd **

April 1995 Sump pump removed a1 65 Lawion Ave. 8640 gpd **

April 1995 Sump pump removed at 35 Louis St 8,640 gpd **

April 1995 Sump pump removed &t 22 Merion St £640 gpd **

April 1995 Surap pump removed at 58 Merton St 8,640 gpd **

April 1995 Sump pump removed &t 96 Meron St. 8,640 gpd **

April 1995 Sump pump removed et 116 North Ave. 8,640 gpd **

April 1995 Sump pump removed & 154 North Ave. 8,640 gpd **

April 1995 Sump pump removed &t 37 Saint Casimir St 8,640 gpd **

Anril 1995 Sumn pumn removed &t 30 1.oms St R640 end **

April 1995 Sump pump removed at 29 Merton St 8,640 gpd **

April 1995 Sump pump removed &t 68 Menon St 8640 gpd **

April 1995 Sump pump removed & 112 North Ave 8,640 gpd **

April 1995 Sump pump removed &t 122 North Ave. 8,640 gpd **

April 1995 Sump purmp removed at 165 Ridge St §,640 gpd **

April 1995 Sump pump removed &t 24 Vermont Ave. 8640 gpd **

April 1995 Sump pump removed &t 64 Banks St 8,640 gpd **

April 1995 Sump pump removed et 11 Bellevue Ave 8,640 gpd **

Agril 1995 Sump pump removed &t 124 Bellevue Ave 8640 gpd **

April 1995 Sump pump removed at 43 Claremont St 8640 gpd **

April 1995 Sump pump removed &t 107 Hovendon Ave. 8,640 gpd **

April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd **

April 1995 Sump pump removed a1 164 Hovendon Ave. 8640 gpd **

April 1995 Sump pump removed & 247 Howard St. 8,640 gpd **

April 1995 Sump pump removed &t 10 Intervale St 5,640 gpd **

Agpril 1995 Sump purmp removed et 19 Westford St 8,640 gpd **

April 1995 Sump pump removed &t §] Banks St 8,640 gpd **

April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd **

April 1995 Sump pump removed at 59 Bonney St 8,640 gpd **

April 1995 Sump pump removed at 25 Granite St 8,640 gpd **

April 1995 Sump pump removed at 114 Hovendon Ave. 5,640 gpd **

April 1995 Sump pump removed &t 121 Hovendon Ave. 8,640 gpd **

Agpril 1995 Sump pump removed &t 243 Howard St. 8,640 god **

Agril 1995 Sump pump removed at 267 Howard St. 8,640 gpd **

April 1995 Sump pump removed &t 15 Intervale St 8,640 god **

April 11, 1995 240 Colonel Bell Drive repiaced 6 fi with 8" PVC 40gpd *

January 1, 1995 Sheridan St. replaced 10 ft with 10" PVC 67gpd *

September7, 1994 Braemoor Rd. replaced 8 ft with 8" PVC Stgpd *
August 24, 1994 39 Southworth St. replaced 10 ft with 8" PVC 67gpd *

August 1994 Fisk St Sewer Replacement of 50 fi with 8" PVC 335gpd ¢

June 6, 1954 Market St replaced 200 fi with 10" PVC 1,340 gpd *

June 1994 1/1 Rehabilitation Conducted by Atlantic Development Corporation

- Disconected drivewey drain from sewer &t 28 Amark St 4320gpd ***
- Disconnected driveway drain from sewer &t 306 Field St 4320gpd ***

Dec 15,1993 16 Hill St. replaced 8 fi with 8 PVC ! S4gpd *

April 13, 1990 249 Boylston St replaced 8 ft with 8" PVC Ogpd *

May 1, 1990 Pleasant St. at Belair St replaced 18 fi with 10" PVC 121 gpd * 47741208
* 1] estimate besed op everage 1] rate of 6.7 gpd/ft Towl d: 4,960,430 gpd
** 1/] estimate based on pump rate of 6 gpm. Estimated Total Inflow Removed: 4,427,788 gpd
#** 1] estimate based on pump rate of 3 gpm. Estmated Total U] Removed: 9,504,218 gpd

SPL: signs of previous leakage



Photo 284A- 5 Holbrook Avenue
SMH (037-097 to 037-096)

Photo 294B- 5 Holbrook Avenue
SMH (037-097 to 037-096)
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